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Foreword 
 

 
The EU Member States, Norway and the European Commission have jointly 
developed a common strategy for supporting the implementation of the Directive 
2000/60/EC establishing a framework for Community action in the field of water 
policy (the Water Framework Directive). The main aim of this strategy is to allow a 
coherent and harmonious implementation of this Directive. Focus is on 
methodological questions related to a common understanding of the technical and 
scientific implications of the Water Framework Directive.  
  
One of the main short-term objectives of the strategy is the development of non-
legally binding and practical Guidance Documents on various technical issues of the 
Directive. These Guidance Documents are targeted to those experts who are directly 
or indirectly implementing the Water Framework Directive in river basins. The 
structure, presentation and terminology is therefore adapted to the needs of these 
experts and formal, legalistic language is avoided wherever possible.  
 
In the context of this strategy, an informal working group dedicated to best practices 
in river basin planning issues of the Directive has been set up. The main objective of 
this working group, launched in July 2001, is the development of a non-legally 
binding and practical Guidance Documents on four elements of the Water 
Framework Directive: Identification of river basin districts, planning process, public 
participation and integrated river basin management planning. Spain and the 
Commission have the responsibility of the secretariat and animation of the working 
group that is composed of technical experts from governmental and non-
governmental organisations (NGOs). 
 
The present document is the final version of the Guidance on planning process. It 
presents a general overview of the whole planning cycle and provides some 
recommendations for its successful implementation. It builds on the input and 
feedback from a wide range of experts and stakeholders from both EU Member 
States and candidate countries.  
 
We, the water directors of the European Union, Norway, Switzerland and the 
countries applying for accession to the European Union have examined and 
endorsed this Guidance by means of a written procedure in March 2003. We would 
like to thank the participants of the Working Group and, in particular, the leaders for 
preparing this high quality document  
 
We strongly believe this and other Guidance Documents developed under the 
common implementation strategy will play a key role in the process of implementing 
the Water Framework Directive. 
 
This Guidance Document is a living document that will need continuous input and 
improvements as application and experience build up in all countries of the 
European Union and beyond, We agree, however, that this document will be made 
publicly available in its current form in order to present it to a wider public as a basis 
for carrying forward ongoing implementation work. 
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Moreover, we welcome that several volunteers have committed themselves to test 
and validate this and other documents in the so-called pilot river basins across 
Europe during 2003 and 2004 in order to ensure that the Guidance is applicable in 
practice. 
 
We also commit ourselves to assess and decide upon the necessity for reviewing this 
document following the pilot testing exercises and the first experiences gained in the 
initial stages of the implementation. 
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Section 1. Introduction - A Guidance Document: What 
For? 

 
This document aims at guiding the competent authorities entrusted with the 
implementation of the Directive 2000/60/EC establishing a framework for 
Community action in the field of water policy (the Water Framework Directive – 
“WFD”). The document focuses on the interactions and scheduling activities and 
tasks to accomplish WFD requirements. This Guidance claim to be a management 
tool to WFD implementation at national level. 
 
To whom is this Guidance Document addressed? 
 
It addresses in particular the competent authorities responsible for implementing the 
Directive at the level of River Basin Districts although it also includes information at 
other planning scales: sub-basin, national and international.  
 
The document may also help governments in taking decisions concerning the 
allocation of responsibilities and resources to the implementing authorities. It can 
further be interesting for stakeholders and non-governmental organisations (NGOs) 
with a view to a better understanding of the planning process. 
 
What are the objectives of this Guidance Document? 
 
The objective of this Guidance Document is to inform practitioners on the issues and 
activities to be organised and co-ordinated during the planning process and to 
provide procedural guidance on the production and development of River Basin 
Management Plans. This will ensure consistency in approach and efficiency in their 
preparation. These guidelines are not intended to be overly prescriptive and detailed, 
but to provide for a conceptional framework which can and has to be tailored to the 
character and needs of individual river basins.  
 
The Guidance Document is trying: 
¾ To create a common understanding with regard to planning process in the 

Directive; 
¾ To provide guidelines by explaining the requirements of the Directive with 

regard to the implementation steps and stages of river basin management 
planning and by analysing the possibilities the Directive offers;  

¾ To provide recommendations and experiences of how to make the planning 
process operational; 

¾ To explain how to organise the planning process, providing information on 
what, who and when. 

 
The Guidance Document is not about: 
¾ Providing Guidance on the specific technical elements of the planning 

process. Other Working Groups have produced this (See Annex 3 of this 
Guidance). 
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What can you find in this Guidance Document?  
 
This Guidance is mainly divided into four sections: 
 
¾ Section 3 that introduces the concept of Water Planning; 
¾ Section 4 that proposes good practices in Water Planning; 
¾ Section 5 that describes the requirements of the Directive on the Planning 

Process; and 
¾ Section 6 that provides flowcharts that summarise the main tasks to be done 

in the process. 
 
Therefore, the Guidance is answering the following questions: 
 
The concept of planning process 
 
¾ What does planning mean? 
¾ Which are the main types of planning processes? 
¾ Relation to other planning concepts and links to other planning processes 
¾ What is the spatial scope of the planning process? 
 

Good practices on water planning  
 
¾ What are the key elements for a sound planning process?  
¾ How do these elements fit with the Directive’s overall river basin planning process? 
¾ Recommendations for a successful planning. 

 
Requirements of the Directive and main tasks to be done 
 
¾ Which are the main activities and when do they have to be developed in the planning 

process?  
¾ Where in the Directive are these activities made explicit or referred to? 
¾ Which are the links between main activities?  
¾ Which are the main preparatory constraints and bottlenecks? 
¾ Which are the objectives and functions of the river basin management plan?  
¾ From planning to plan; What has to be taken into consideration during the planning 

process to meet the requirements set by the Directive for the River Basin Plan? 
¾ How should the different results of the planning process be reported through the 

Plan? 
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…and Where are the main contents of the Guidance? 
 

The concept of planning process 
Section 3: Principles relevant for the water planning and needs for the decision 
making process – 3.1 Introduction – 3.2 General scope, functions and types of 
planning processes – 3.3 Planning of water management and links with other 
planning processes  
 
Good practices in water planning  
Section 4: Some considerations for a sound planning process - 4.1 Long-
term vision for the RBD –4.2 Knowledge and information management. The need 
of building capacity – 4.3 Integration at the operational level. Links with other 
planning policies – 4.4 The right timing– 4.5 The appropriate toolbox  
 
Requirements of the Directive and main tasks to be done 
Section 5: Specific requirements in the WFD with regards to the planning 
process – 5.1 General considerations - 5.2 to 5.9 Main components in the 
planning process 
Section 6: General overview and overall flowchart of the planning process – 6.1 
Introduction: Why and how to use flowcharts in the planning process? – 6.2 The 
legally binding timetable of the WFD– 6.3 The planning levels and the planning 
cycle – 6.4 Overall flowchart for the planning process – 6.5 Main bottlenecks in 
the planning process – 6.6 Recommendations for the preparation and use of 
flowcharts.  
 

 

Look out! The methodology from this Guidance Document needs to be 
adapted to regional and national circumstances within the frame of the 
Directive. 
The Guidance Document proposes an overall methodological approach. It describes 
principles and the processes in the management cycle. Because of the diversity of 
circumstances within the European Union, the logical approach and answers to 
questions will vary from one river basin to the other. This proposed methodology 
will therefore need to be tailored to specific circumstances. 

 
 
What you will not find in this Guidance Document?  
 
The Guidance does not focus on: 
 
� Specific methodologies for the planning process: hydrologic modelling, 

decision support systems, etc.; 
 
� The establishment of the programmes of measures. There will be a specific 

Guidance Document. 
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Section 2. Implementing the Directive: Setting the 
Scene 

 
This Section introduces you to the overall context for the implementation of 
the Water Framework Directive and informs you of the initiatives that led 
to the production of this Guidance Document.  
 

December 2000: A Milestone for Water Policy 
 
A long negotiation process 
 
December 22, 2000, will remain a milestone in the history of water policies in Europe: 
on that date, the Water Framework Directive (or the Directive 2000/60/EC of the 
European Parliament and of the Council of 23 October 2000 establishing a framework 
for Community action in the field of water policy) was published in the Official 
Journal of the European Communities and thereby entered into force! 
 
This Directive is the result of a process of more than five years of discussions and 
negotiations between a wide range of experts, stakeholders and policy makers. This 
process has stressed the widespread agreement on key principles of modern water 
management that form today the foundation of the Water Framework Directive. 
 
 

The Water Framework Directive: new challenges in EU water policy 
 
What is the purpose of the Directive?  
 
The Directive establishes a framework for the protection of all waters (including 
inland surface waters, transitional waters, coastal waters and groundwater) which: 
¾ Prevents further deterioration of, protect and enhance the status of water 

resources; 
¾ Promotes sustainable water use based on long-term protection of water 

resources; 
¾ Aims at enhancing protection and improvement of the aquatic environment 

through specific measures for the progressive reduction of discharges, 
emissions and losses of priority substances and the cessation or phasing-out 
of discharges, emissions and losses of the priority hazardous substances; 

¾ Ensures the progressive reduction of pollution of groundwater and prevents 
its further pollution; and  

¾ Contributes to mitigating the effects of floods and droughts. 
 
…and what is the key objective? 
 
Overall, the Directive aims at achieving good water status for all waters by 2015. 
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What are the key actions that Member States need to take?  
 
¾ To identify the individual river basins lying within their national territory 

and assign them to individual River Basin Districts (RBDs) and identify 
competent authorities by 2003 (Article 3, Article 24); 

¾ To characterise river basin districts in terms of pressures, impacts and 
economics of water uses, including a register of protected areas lying within 
the river basin district, by 2004 (Article 5, Article 6, Annex II, Annex III);  

¾ To carry out, jointly and together with the European Commission, the 
intercalibration of the ecological status classification systems by 2006 (Article 
2 (22), Annex V); 

¾ To make operational the monitoring networks by 2006 (Article 8); 
¾ Based on sound monitoring and the analysis of the characteristics of the river 

basin, to identify by 2009 a programme of measures for achieving the 
environmental objectives of the Water Framework Directive cost-effectively 
(Article 11, Annex III); 

¾ To produce and publish River Basin Management Plans (RBMPs) for each 
RBD including the designation of heavily modified water bodies, by 2009 
(Article 13, Article 4.3); 

¾ To implement water pricing policies that enhance the sustainability of water 
resources by 2010 (Article 9); 

¾ To make the measures of the programme operational by 2012 (Article 11); 
¾ To implement the programmes of measures and achieve the environmental 

objectives by 2015 (Article 4). 
 

 

Look out!  
Member States may not always reach good water status for all water bodies of 
a river basin district by 2015, for reasons of technical feasibility, 
disproportionate costs or natural conditions. Under such conditions that will 
be specifically explained in the RBMPs, the Water Framework Directive 
offers the possibility to Member States to engage into two further six- year 
cycles of planning and implementation of measures. 

 
Changing the management process – information, consultation and participation  
 
Article 14 of the Directive specifies that Member States shall encourage the active 
involvement of all interested parties in the implementation of the Directive and 
development of river basin management plans. Also, Member States will inform and 
consult the public, including users, in particular about: 
¾ The timetable and work programme for the production of river basin 

management plans and the role of consultation at the latest by 2006; 
¾ The overview of the significant water management issues in the river basin at 

the latest by 2007; 
¾ The draft river basin management plan, at the latest by 2008. 
 
 

Integration: a key concept underlying the Water Framework Directive 
 
The central concept to the Water Framework Directive is the concept of integration 
that is seen as key to the management of water protection within the river basin 
district:  
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¾ Integration of environmental objectives, combining quality, ecological and 
quantity objectives for protecting highly valuable aquatic ecosystems and 
ensuring a general good status of other waters; 

¾ Integration of all water resources, combining fresh surface water and 
groundwater bodies, wetlands, coastal water resources at the river basin 
scale;  

¾ Integration of all water uses, functions and values into a common policy 
framework, i.e. investigating water for the environment, water for health and 
human consumption, water for economic sectors, transport, leisure, water as 
a social good; 

¾ Integration of disciplines, analyses and expertise, combining hydrology, 
hydraulics, ecology, chemistry, soil sciences, technology engineering and 
economics to assess current pressures and impacts on water resources and 
identify measures for achieving the environmental objectives of the Directive 
in the most cost-effective manner; 

¾ Integration of water legislation into a common and coherent framework. 
The requirements of some old water legislation (e.g. the Fishwater Directive) 
have been reformulated in the Water Framework Directive to meet modern 
ecological thinking. After a transitional period, these old Directives will be 
repealed. Other pieces of legislation (e.g. the Nitrates Directive and the Urban 
Wastewater Treatment Directive) must be co-ordinated in river basin 
management plans where they form the basis of the programmes of 
measures; 

¾ Integration of all significant management and ecological aspects relevant to 
sustainable river basin planning including those which are beyond the scope 
of the Water Framework Directive such as flood protection and prevention; 

¾ Integration of a wide range of measures, including pricing and economic 
and financial instruments, in a common management approach for 
achieving the environmental objectives of the Directive. Programmes of 
measures are defined in River Basin Management Plans developed for each 
river basin district; 

¾ Integration of stakeholders and the civil society in decision making, by 
promoting transparency and information to the public, and by offering an 
unique opportunity for involving stakeholders in the development of river 
basin management plans;  

¾ Integration of different decision-making levels that influence water 
resources and water status, be local, regional or national, for an effective 
management of all waters; 

¾ Integration of water management from different Member States, for river 
basins shared by several countries, existing and/or future Member States of 
the European Union. 
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WHAT IS BEING DONE TO SUPPORT IMPLEMENTATION? 
 
Activities to support the implementation of the Water Framework Directive are 
under way in both Member States and in countries candidate for accession to the 
European Union. Examples of activities include consultation of the public, 
development of national Guidance, pilot activities for testing specific elements of the 
Directive or the overall planning process, discussions on the institutional framework 
or launching of research programmes dedicated to the Water Framework Directive. 
 
May 2001 – Sweden: Member States, Norway and the European Commission agreed 
a Common Implementation Strategy 
 
The main objective of this strategy is to provide support to the implementation of the 
Water Framework Directive by developing coherent and common understanding 
and guidance on key elements of this Directive. Key principles in this common 
strategy include sharing information and experiences, developing common 
methodologies and approaches, involving experts from candidate countries and 
involving stakeholders from the water community. 
 
In the context of this common implementation strategy, a series of working groups 
and joint activities have been launched for the development and testing of non-
legally binding Guidance. A strategic co-ordination group oversees these working 
groups and reports directly to the water directors of the European Union and 
Commission that play the role of overall decision body for the Common 
Implementation Strategy. 
 
The Working Group on Best Practices in River Basin Planning 
 
A working group has been created under the common strategy for the 
implementation of the Water Framework Directive for dealing specifically with river 
basin planning issues. The main short-term objective of this working group is the 
development of a legally non-binding and practical guidance for supporting the 
implementation of the planning process as it is foreseen in the Water Framework 
Directive. The members of the group are experts and stakeholders from European 
Union Member States and from a limited number of candidate countries to the 
European Union (see Annex 4). 
 
The main work packages involved in the group are as follows: 
 
Work Package 1. Guidance on the identification of river basin districts; 
Work Package 2. Guidance on the planning process; 
Work Package 3. Guidance on public participation; 
Work Package 4. Manual on how to produce an integrated river basin management 

plan and a program of measures. 
 
This document is the final version of the Work Package 2, “Guidance on the planning 
process”. 
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The Working Group and Drafting Group meetings held and the timetable followed 
for the completion of Work Package 2, “Guidance on planning process” were as 
follows: 
 
Date Activity 
16 April 2002 First meeting of the drafting group of the so-called Work Package 2 (WP 2), 

“Guidance on planning process” in Madrid.  
25 June 2002 Terms of reference and draft of document on preliminary steps available. 
4-5 July 2002 Working Group Meeting. Discussion of terms of reference and draft on preliminary 

steps. Re-elaboration of the table of contents and timetable of WP 2.  
14-15 October 2002 Drafting group and working group meeting in Brussels. 
25 October Version of the Guidance in CIRCA, considering conclusions from working group 

meeting and new comments. 
7-8 November 2002 Presentation of first version of “Guidance on planning process” and new work 

programme to Strategic Co-ordination Group. 
21-22 November 2002 Presentation of first version of “Guidance on planning process” and new work 

programme to Water Directors' meeting in Copenhagen. 
2 December 2002 Drafting groups meeting (text). 
9 December 2002 Drafting groups meeting (flowcharts). 
20 December 2002 Revised version in CIRCA. 
20-21 January 2003 Workshop with other Working Groups and water planners in Madrid. 
21 February 2003 Final version of the Guidance on planning process to be presented to Strategic and 

Co-ordination Group. 
March 2003 Final version of the Guidance to be endorsed by Water Directors by means of a 

written procedure. 
 
At the Meeting of Water Directors held in Copenhagen (21-22 November 2002) four 
themes in the follow-up of the Common Implementation Strategy were identified. 
Among them, the so called in the conclusions of the meeting WG 2B “Integrated 
River Basin Management” will continue the work already carried out by the former 
WG 2.9. A detailed mandate for the new WG is in preparation but it is expected to 
include as key working areas the development of the pilot river basin exercise and 
the elaboration of new Guidance Documents as “Preparation of river basin 
management plans and programmes of measures including the integration of 
different river basin management plans”. 
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Section 3. Principles relevant for the water planning 
and needs for the decision making 
process. 

 

3.1  Introduction  
 
This Section discusses some backgrounds of planning processes. It does not deal with 
the details of the Directive (this is done in the following Sections), but gives insights 
into the theories of planning itself. The system of planning introduced with the 
Directive is not the only possible one, yet the deadlines and objectives from the 
Directive are compulsory. In planning, decisions are made on who is doing what and 
when. There is no a single best approach to make this decision. This has led to the 
development of different types of planning process. A flexible use of different 
planning styles can be useful for competent authorities in order to achieve the 
requirements from the Directive. This Section provides the information to make that 
flexibility possible. It presents general principles of planning processes, and the 
different aspects that must be taken into account when making a choice for a certain 
type of planning during the implementation of the Directive in a Member or 
Accession State. 
 
The primary purpose of planning is to provide a Plan as an instrument for making 
decisions in order to influence the future. Planning is a systematic, integrative and 
iterative process that is comprised of a number of steps executed over a specified 
time schedule. 
 

 

Look out! Water planning is a means to improve and support a sound 
management of water resources. In this sense, water planning has to be 
regarded as a process and not as an objective of the Directive in itself. 

 
Planning culminates when all the relevant information has been considered and a 
course of action has been selected. The plan is then produced and implemented in 
order to achieve the goals and objectives. 
   
The Directive introduces environmental objectives for water bodies in the river 
basins. The planning process adopted in the Directive is best characterised by the 
term ‘end result planning’; from the start of the process it is clear what the final 
outcome will be, in this case ‘good water status’ (or ´good potential´).  
 
There are certain factors that have to be taken into account in the planning process, 
so they do not prevent the achievement of the objectives of the Directive: 
¾ In the river basins concerned, not only is the planning process of the Directive 

is ongoing, but also other initiatives exist, e.g. the development of regional 
industrial zones, the building of houses, extension of infrastructure, 
restructuring the agriculture, construction of recreational areas, etc., from 
which conflicts with the objectives of the WFD can arise. The planning 
process has to be flexible, dynamic, cyclic and prospective, so it can anticipate 
and take into account events such as flooding or droughts; 
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¾ The different Member States have their own planning traditions, which 
means they all have their own long-established manners of adjusting 
developments in society, with corresponding division of roles and allocation 
of tasks between public and private sectors. In order to implement the 
Directive in a socially acceptable manner, every Member State should be able 
to inform, capacitate and promote the active involvement of stakeholders and 
the public which may mean that the current planning can be improved and 
revised. 

 
The Directive provides a framework; the actual operational implementation must 
take place at Member State level. Within this framework there are opportunities to 
act in different scales: per Member State, per (sub-)basin or per water theme, as long 
as the prospect of ‘good status’ stays the leading principle, and the different 
prescribed steps of the Directive are followed. 
 

 

Look out! Needs for the decision making process. 
 
Examples of questions relevant for decision making (and therefore for planning 
process): 
 
• When to make the particular decision? 
• Who will be in response of it? 
• How "independently" is it possible to make the particular decision in the 

member states? What kind of co-ordination is needed in a Community 
level? 

• Is it a decision, which will be specified later? (iterative process)  
• What kind of consequences does the decision have? 
• In which way will the decision limit range of choices in the further steps of 

implementation of the WFD? 
 

 

3.2   General scope, functions and types of planning processes  
 
The classical approach for planning usually includes three main stages: current and 
foreseen scenarios assessment, target setting and development of alternative 
programmes of measures including action taking. These stages are part of a cyclical 
and iterative process in which it is possible to define three additional elements 
(public participation, monitoring and evaluation of the process) that will be 
developed in a continuous way in parallel, serving as a link between the others. The 
process is shown in the figure below.  
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As it will be described in Sections 5.1 and 6.3, the planning process to be followed in 
accordance with the WFD comprises ten main components that can be identified 
with the stages shown in the above figure as follows:  
 
Main Stage  Components according to WFD 
Current and foreseen scenarios 
assessment 

� Setting the scene 
� Assessment of the current status and 

analysis of preliminary gaps 
Target setting � Gap analysis 

� Setting up of the environmental objectives 
Alternative programmes of 
measures and actions taking 

� Setting up of the programme of measures 
� Development of river basin management 

plans 
� Implementation of the programme of 

measures and preparation of the interim 
report. 

Linking stages � Establishment of monitoring programmes 
� Evaluation of the first and second period 
� Information and consultation of the public, 

active involvement of interested parties 
  
Effective water planning will provide a way of anticipating a water issue, analysing 
the alternatives management options and proposing policies and specific measures 
while making the optimum use of resources. 
 
However, water planning provides not only a strategic approach. Although the role 
of the water planning in the Directive is aimed at the implementation of programmes 
of measures to improve and to maintain the current water status, other additional 
functions can be identified1: 
 
To provide a framework for developing institutional arrangements and co-ordination with 
other planning schemes (See next Section). 
 
 

                                                      
1 Note that some of these functions are Directive requirements indeed. 
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To increase the legitimacy and transparency for water management 
 
Planning has the capacity to increase the legitimacy of decisions to be taken by 
enabling open and wide dialogue between the public, interest groups and 
authorities. It’s crucial for the legitimacy of a planning process to start dialogue as 
early as the phases of problem defining and setting the agenda. Better understanding 
of the interests of those involved arising during the planning process and so the 
chance to influence planning will increase their willingness to co-operate in problem 
solving.       
 
To facilitate the interaction and discussion among managers and stakeholders providing tools 
for conflicts resolution  
 
Some issues can create conflicts in water resources planning that are not necessarily 
the result of wrong or illicit approaches. As different people have different goals, 
perspectives, and values, water resources planning should take into account multiple 
users, multiple purposes, and multiple objectives. Planning for maximum net 
economic benefits is not sufficient. Issues of equity, risk, redistribution of national 
wealth, environmental quality, and social welfare can be as important as economic 
efficiency. It is clearly impossible to develop a single objective that satisfies all 
interests and all political and social viewpoints. 
 
In consequence, the water planning process should develop a number of reasonable 
alternatives to consider; evaluating from each one its economic, environmental, 
political, and social impacts.  
 
However, achieving environmental, social and economic goals simultaneously can be 
impossible. Therefore, it will be necessary to develop a balance between 
environmental functioning and users with conflicting aims. Planning can help 
practitioners to approach complex problems, to organise thinking, and to form the 
understanding necessary to strike that appropriate balance. Only in that way, crucial 
issues can be identified and sometimes difficult choices made on the basis of 
adequate information and a full review of the options. 
  
To report on water management policy 
 
The Directive explicitly requires Member and Accession States to produce a 
management plan for each RBD. The River Basin Management Plan (RBMP) is 
intended to record the current status of water bodies within the RBD, set out, in 
summary, what measures are planned to meet the objectives, and act as the main 
reporting mechanism to the Commission and the public. 
  
There are a number of outputs of this process, in the form of reports, that Member 
and Accession States are required to submit to the Commission by prescribed 
deadlines in order to confirm progress. The river basin planning process is followed 
by the implementation of the management plan.  
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The actual planning process may vary significantly because of different traditions in 
policy making and implementing of policy. Distinguishing factors that characterise 
the different planning types are: 
¾ the way (public and private) stakeholders are involved; 
¾ the way the objectives are set; and 
¾ the types of operational plans that form the outcome of the process. 
  

The variation in these factors reflects the vision on planning of the initiating 
authority. Among the different types of planning, the table below describes four 
visions on planning that are internationally distinguished. 
 

Vision on 
planning 

Policy making 
means:  

Participants Type of plans 

1a. plain rational-
instrumental  

achieving targets 
with certain means 
within a certain time.  

the problem is defined by 
the initiating authority; 
public actors are 
responsible for the 
preparation of the plans, 
private actors can 
participate during 
implementation. 

spatial-technical 
imagination of the desired 
state; implementation 
following target-means-
rationality. 

1b. rational-
instrumental with 
an open eye for the 
complexity of the 
political, 
administrative and 
social context 

identifying of sets of 
related targets and 
measures, on the 
basis of an analysis of 
the actions possible. 

the problem is defined by 
the initiating authority; 
the analysis of the 
situation and the 
preparation of the plans is 
done in co-operation with 
several public actors; 
private actors can 
participate during 
implementation. 

framework of agreements 
(who will do what when, 
what has when to be 
geared to each other, in 
which cases must the plan 
be adjusted); the plan may 
be incremental (= 
periodically review of 
targets and measures, in 
the light of the target). 

2a. plain 
interactive 

policies are the 
outcome of a process 
(of learning and 
negotiating) between 
interdependent 
public actors (among 
themselves) and 
private actors, each 
using their own 
resources. 

the definition of the 
problem is stable if the 
network of participants is 
stable; public and private 
actors both contribute to 
preparation and 
implementation of the 
plans. 

picture of the agreed 
desired target status, in 
which public as well as 
private targets are 
achieved; programme 
with in any case 
everybody’s tasks and 
financial inputs.  

2b. interactive with 
an open eye for the 
power of 
fundamental 
debate 

on the basis of a 
powerful discourse, 
regrouping of actors 
and means with the 
aim of achieving 
certain targets  
(e.g. ‘water service’). 

the problem is defined by 
a coalition of public and 
private actors; a broader 
audience (public and 
private) is invited to 
preparation and 
implementation of the 
plans. 

review of the activities of 
public and private actors, 
in the setting of the 
discourse; plan with sub-
plans for the adjustment of 
everybody’s activities,  
tasks, responsibilities and 
financial consequences. 

 
1a In the rational-instrumental type of planning (top-down), the initiating 

authority defines the problem, the solution to the problem, and the means 
and time schedule for achieving that solution. Other stakeholders are not 
involved during this process, although they might be informed once the 
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solution is set. Private actors may be involved in the implementation of the 
plans.  

 
E.g. the planning of the (re)construction of dikes, after the authorities decided 
that the problem of flooding has to be solved by enlarging the hydraulic 
capacity of the river. The actual work on the dikes can be carried out by 
private actors.  

 
1b In the rational-instrumental planning ‘with an open eye’, the authority recognises 

the complexity of the social structure in which policy making takes place. Yet 
the problem is defined by the initiating authority. In the phase of problem 
analysis and preparation of solutions, other public stakeholders (= other 
authorities) can co-operate. As in the first type, private actors may be 
involved in the implementation of the plans.  
 
E.g. the drafting of a programme, initiated by a water authority, of several 
upstream measures in municipalities a region, in order to reduce risks of 
flooding downstream by decreasing the peak flow in a certain river.  
 

2a In the interactive planning form, the initiating authority starts a process of 
learning and negotiation between interdependent public actors and private 
actors, each with their own resources. The definition of the problem is an 
outcome of that process, and stays stable as long as the network of 
participants is stable. Public and private actors both contribute to the 
preparation and implementation of the plans. In short, the initiating authority 
sets the objectives, while other stakeholders have a say in the means 
employed.  

 
E.g. an overall plan against flooding in a certain district, with measures 
agreed on by all different actors involved, concerning the hydraulic capacity 
of the river, the rainwater sewer system in municipalities, reduction of 
rainwater runoff from roofs, fields and car parks of private persons, and the 
retention of water in agriculture and nature grounds. 

 
2b In the interactive planning ‘with an open eye’, the initiative may come from the 

authority, but also from other actors. Nevertheless, the authority facilitates 
the process of problem definition. The discussion in this type of planning is 
structured by new viewpoints on a problem that are recognised by several 
actors. On the basis of these viewpoints, strong coalitions can be formed, 
pursued by the adjustment of ongoing activities.  

 
E.g. the understanding that the available space for water cannot be tightened 
endlessly without consequences, and that in spatial planning the water flow 
must be taken into consideration. This brings a reversal in the thinking on 
planning, from water management rendering services to spatial planning, to 
water management being prescriptive on the possibilities for spatial planning. 

 
In the order of the four visions on planning, the uncertainties present in planning 
processes are judged of an increasing importance. Although an historical 
development is recognisable in the planning types, all forms are applicable at 
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present. More than that, the different planning types can occur at the same time in a 
certain region! 
 
For example, in several countries as in the Netherlands and in policies on certain 
forms of non-point sources of water pollution, the interactive planning style is 
predominant. At the same time, after large flooding, in some cases, the tackling of 
high water levels became so urgent, that for that particular issue, the rational-
instrumental planning style was used. At present, since the memories of the 
impressive water masses have fainted, the call for more participation is growing 
louder, which results in a shift in planning style to a more interactive one.  
 
This example shows that the predominant planning style can vary, not only in a 
geographical scale, but also in a time scale.  
 
As has been substantiated in other Guidance Documents (e.g. WFD CIS Guidance 
Documents No. 1 – WATECO and No. 8 - Public Participation), for the competent 
authority it is a matter of the utmost importance to know the social context of an 
issue, starting with a stakeholder analysis. By knowing the positions of stakeholders 
– by this is meant public and private stakeholders – a competent authority can 
choose which type of planning best suits the given situation. It brings the 
opportunity to flexible shift between the different planning styles, resulting in the 
best results. 
 

3.3  Planning of water management and links with other planning processes  
 
One of the most significant characteristics of planning is that it is a dynamic process 
and therefore can be characterised in terms of a set of activities that take place over 
time and that interact through the transmission and feedback of information. It is the 
function of these activities to convert that information into forms from which a set of 
decisions (i.e., plans) can be produced. At all stages of this process, co-ordination 
with other relevant planning processes should be ensured. In fact, water resources 
must be planned and managed in an integrated and holistic way. This is likely to 
involve the co-ordination of river basin planning with the planning processes of 
other relevant sectors in order to ensure that the objectives of the Directive are met.  
 
For example, many land use activities depend on water. Therefore, a sound water 
management is crucial to avoid undesirable side effects. Vice versa, land use also 
affects determinants of water flow and can alter its characteristics, for example, by 
introducing pollutants along water pathways. Land use regulations can be needed 
for water protection purposes. 
 
Although WFD contains no explicit provisions in relation to land-use planning, the 
arrangements for implementation will need to ensure that bodies responsible for 
land use planning take account of the objectives which it creates. Therefore, it will be 
advisable to ensure that the land use and water planning processes support one each 
other as far as possible. Regarding this issue, the requirements of the Directive on 
Strategic Environmental Assessment (2001/42/EC) will also need to be taken into 
account. 
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Although, as it has been stressed above, there are a lot of links with other planning 
processes, water management planning has some characteristics that cause 
significantly differences from other planning fields (as for example spatial or 
economic planning). 
 
In the first place water – on the one hand – is something we use, so that in water 
management those functions are planned and facilitated (e.g. shipping, water for 
industry and drinking, etc.). Yet at the same time – on the other hand – policies are 
carried out to preserve water from deterioration, in order to guarantee the 
preconditions for those functions. The Directive especially deals with the care for the 
functioning of water systems, and only in a derived manner with the interests 
associated with it (e.g. via the concept of water services).  
 
Another characteristic that makes water a special good to manage, are the two types 
of functions existing at the same time: first the territorial functions; water being the 
imperative basis for other activities that highly depend on the water system (e.g. 
agriculture, shipping, spatial planning), and second the utility functions; water being 
materially used in processes (e.g. drinking water, industrial water). 
 
These characteristics make water planning pre-conditional for other types of 
planning. Yet it is not an easy precondition to deal with, since the natural dynamics 
of water systems bring permanent uncertainty. If, for example, the spatial planning is 
neglected for a certain period, the landscape won’t suddenly change by itself. If the 
same is done with the planning of water systems, dangerous situations can occur 
with respect to risks of flooding, droughts and health.  
 
Planning is not 100% accurate 
Uncertainty can be defined as the occurrence of events that are beyond our control. 
Uncertainty is always an element in the planning process. It arises because the 
complexity of the many factors involved. In fact, meteorological, demographic, 
social, technical, and political conditions which will determine the planning process 
have behaviour patterns not always known with sufficient accuracy. Uncertainty 
arises mainly due to the stochastic nature of some key elements affecting these 
processes. 
 
The programme of measures can be a tool to deal with this uncertainty since it can be 
revised according to the circumstances (article 11(5) and Annex VII.B) 
 
Finally water is not stationary, but a flowing substance, not constrained by 
administrative or political boundaries, but following physical and 
hydromorphological limits. This spatial context is commonly known as the 
catchment.  
 
The Directive – in reflection of the natural water cycle – prescribes the management 
activities to take place within geographical areas called River Basin Districts (RBDs). 
These are based largely on surface water catchments, together with the boundaries of 
associated groundwater and coastal water bodies. In the case of small river basins, 
adjacent to larger ones, or of several neighbouring small basins, the Directive allows 
the competent authority to combine or join them in order to make water 
management in the River Basin District more efficient. 
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For coastal waters the planning process should consider the influence of other plans 
that may affect the coastal water beyond the Water Framework Directive controlled 
one nautical mile coastal strip. Water exchange with more offshore waters may 
influence the coastal, or even transitional waters, and to not account for this could 
lead to incorrect assumptions about quality downgrades and the programme of 
measures required to improve the situation 
 
By creating a spatial unit for water management, based on river basins, it is likely 
that spatial conflicts will occur with other policy sectors that have a significant 
impact on water, but are structured along administrative and political boundaries. 
 
This point also brings the scale-issue into the picture. The complexity of the planning 
process of water management depends for a great deal on the characteristics of the 
catchment of the water system considered; in a small scale water system, the 
planning is more easily carried out than in very large scale systems, such as the 
Danube or the Rhine, with many countries involved. The Directive requires co-
ordination across administrative and political borders. 
 

 

Look out!  
Directive requires that spatial context for integrated and co-ordinated 
water management has to be the river basin district level. 
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Section 4. Some considerations for a sound 
planning process 

 
Planning is a tool or working methodology for preparing decision making with the 
objective of improving the use of resources available to achieve certain goals. It 
requires knowledge of the reality on which it operates and capacity to evaluate both 
the expected outcome and the process through which it can be attained.  
   

 

Look out! Think globally, act locally. 
As a matter of "good practice", river basin planners and managers need to 
build some cross-cutting principles into all components of their work, to ensure 
that co-ordination and coherence required for effective results is actually 
achieved. 

 
The following preconditions for a sound planning process according to the relevant 
aspects of the WFD can be underlined: 
¾ Long-term vision for the RBD; 
¾ Knowledge and information management. The need of building capacity; 
¾ Integration on the operational level. Links with other planning policies; 
¾ The right timing; 
¾ Appropriate toolbox. 

 

4.1  Long-term vision for the RBD 
 
Having a vision of what the RBD will be in the future can help to determine what 
measures have to be taken in the perspective of a sustainable development and thus 
to leave water resources in sufficient quantity and quality for the future generations. 
Article 1 of the Directive stresses on the necessity to promote sustainable water use 
based on a long-term protection of available water resources.  
 
Working on a long-term vision for the RBD is an essential tool : 
¾ to reach an agreement between authorities and stakeholders on objectives; 
¾ and then, to plan the necessary actions to reach progressively these objectives.  

 
A stable long-term planning is also important to have a reference during the whole 
implementation process. At the end of the period covered, the progress made can be 
compared with the initial vision so to revise the measures if necessary.  
 
Long-term vision for the river basin district is mentioned several times in the Water 
Framework Directive: 
¾ Baseline scenario. 

Annex III asks the Member States to take account of long term forecasts of 
supply and demand for water in the River Basin District. The WFD CIS 
Guidance Document No. 1 on water economics (WATECO) explains why and 
how the establishment of a baseline scenario for the district is necessary; 
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¾ Surveillance monitoring. 
According to Annex V, surveillance monitoring programmes must provide 
information for the assessment of long term changes in natural conditions 
and the assessment of long term changes resulting from widespread 
anthropogenic activity; 

  
¾ Taking into account the natural time-lag for the pollution transfers and 

renewal of resources. 
Such time-lag should be taken into account in timetables when establishing 
measures for the achievement of good status of groundwater and reversing 
any significant and sustained upward trend in the concentration of any 
pollutant in groundwater. 

 

4.2  Knowledge and information management. The need of building capacity 
 
The foundation for effective management is good scientific information. In 
particular, an understanding of freshwater ecosystems and key hydrological and 
ecological processes is essential and should be used to decide on all aspects of 
integrated river basin management."Good practice" means that for any river basin 
management process, the ecological components should be based on a freshwater 
ecoregional assessment to establish a scientifically based, shared vision on how to 
conserve the freshwater plants and animals in each river basin. 
 
Similarly, socio-economic analyses are key to understanding the drivers behind 
water uses. Information databases must be regularly updated through effective 
programmes. This does not mean measuring everything all the time, but rather 
carrying out a strategic, targeted and integrated programme, the results of which can 
be used to inform and adjust management decisions. In many cases, socio economic 
data is mainly collected at other than river basin spatial scale by central statistical 
offices. In that case, the implementation of co-ordination mechanisms between them 
and RBDs may be needed. 
 
Sound information management and analysis needs capacity. Capacity is generally 
defined as the availability of instruments to take actions. Given the complex and 
challenging nature of the WFD, it is vitally important that capacity for actual 
implementation is maximised among all relevant actors. General elements of a 
capacity-building programme might include raising public awareness (e.g. to help 
secure broad support for the river basin management objectives), informal transfer of 
"know how" (e.g. through the exchange of experience between river basin managers), 
and formal training (e.g. in specialised monitoring techniques), both internal and 
external. However, the exact needs will vary from country to country and from river 
basin to river basin, inter alia according to different socio-economic conditions, or the 
concrete water management issues identified. The relevant aspects are: 
¾ The need to build capacity (starting with awareness raising) among economic 

sectors and NGOs, as well as among officials, planners and administrators; 
¾ The need to enhance sharing of information and experience between 

countries and regions sharing river basins, with the internet providing 
valuable new opportunities; 

¾ The need to allocate adequate human and financial resources for capacity 
building activities in each RBD as part of overall WFD implementation. 

 19



WFD CIS Guidance Document No. 11 
Planning Process 

4.3  Integration at the operational level. Links with other planning policies 
 
The WFD sets out a coherent framework for the sustainable management of the 
water environment (article 1, recitals 3, 5 and 16). This sustainable view is more 
integrative and places water within the fabric of a larger environmental system. 
For example, the management of the water environment is directly and indirectly 
influenced by many different activities. These activities can be attributed to sectors 
other than water e.g. transport, agriculture and land-use planning etc.  
 
Clearly, for effective water management, it is essential for activities that impact the 
water environment, but that fall within the competence of other sectors, to be co-
ordinated with the objectives of water management and protection. Failure to take 
such a holistic approach to water management is recognised as one of the main 
deficiencies of the existing aquatic legislative framework and has contributed to its 
inadequate implementation across Europe.  
 
The approach taken by the WFD recognises the need for co-ordination across sectors 
and proposes a system of planning and management to accommodate it. The river 
basin planning process will be the central tool for the co-ordination of policies for the 
purpose of water management. 
 
This does not necessarily mean that the policy objectives of other sectors will be 
constrained by those of water management. However, it will mean achieving 
economic and social goals in ways that safeguard, and wherever enhance, the status 
of the water environment. 
 

 

Look out! The WFD can only contribute to environmental 
sustainability if it co-ordinates policy in other relevant sectors for the 
purposes of water management. 
 

 
MS will need to establish a planning framework with a clear and explicit purpose 
and clear national policies, including a set of objectives for protecting and improving 
the environment in relation to other sectors. 
Better overall co-ordination at the river basin level is a pre-requisite for 
implementing the WFD effectively. This, in turn, needs more integration at the 
operational level, especially: 
¾ Among bodies involved directly with water management (e.g. those 

responsible for water storage and supply, flood management and treatment 
of waste water); 

¾ Between water managers and other sectors, such as land-use planning, 
agriculture, forestry, flood management, industry and tourism/recreation; 

¾ Integration of surface- and ground-water management (at present often dealt 
with separately); 

¾ Integration of "inland" and coastal waters, for example by applying the 
approach and principles of Integrated Coastal Zone Management (ICZM); 

¾ In the case of international river basins, establishing co-operation (where not 
already in place) between countries and seeking consistency between WFD 
implementation and any existing bilateral or multilateral agreements that 
affect water management. 
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The scale is a very relevant aspect for a good integration. In this sense, sometimes 
integration needs to happen at the river basin scale, e.g. between flood management, 
water supply and environmental protection measures; sometimes at the national 
scale, e.g. between water resource legislation and environmental protection 
legislation; and some other times at the European scale, e.g. between WFD, Common 
Agricultural Policy (CAP) and Structural Funds. In this sense, it is important to 
recognise that the great variation in the size of river basins within and between 
countries means that approaches suitable for one location are not automatically 
transferable elsewhere. Good integration on the planning scale implies also the need 
to co-ordinate "top–down" and "bottom–up" approaches (i.e. to ensure that many 
physically separate actions at local scale are sufficiently co-ordinated to reach, in 
combination, the objective of "good status" at the river basin scale). As a matter of 
"good practice", river basin planners and managers need to build some cross-cutting 
principles into all components of their work, to ensure that the co-ordination and 
coherence required for effective results is actually achieved. 
 
Therefore, the planning process in general and the drafting of a RBMP in particular, 
will depend on contributions from various administrations and institutions. In larger 
basins and in particular in international basins, the input for the draft RBMP will 
most probably have to pass different levels of co-ordination and decision-making.  
 
In order to make the drafting of the RBMP easier and to ensure coherence and 
compatibility of the contributions, it is necessary to define as early as possible the 
overall structure of the RBMP. Furthermore, the requirements in terms of scale, level 
of detail, etc. should be clarified at an early stage to set the framework for all 
involved in the production of the RBMP. It might be a good idea to test the basic 
structure with the preparation of the report on the analysis required by article 5 of 
the WFD. 
 

4.4  The right timing 
 
The deadlines for achieving the objectives of the WFD are extremely challenging. It is 
therefore better to begin implementation "early and imperfectly" than to wait for 
"perfect conditions" (e.g. when all possible data have been collected and analysed). 
Consequently, the deadlines in the WFD text must not be seen as a step-by-step 
timetable for implementation. Result-oriented "good practice" will require many 
elements to be run simultaneously. Furthermore: 
¾ Timing of preparatory work by Member States should recognise that 

achievement of WFD deadlines and "good practice" approaches will require 
immediate action. Primary or secondary legislative changes may be necessary 
though the appropriate organisational arrangements may not be in place and 
the required skills and resources may not be available or adequately 
developed; 

¾ Time can be saved by using existing structures, processes and tools wherever 
possible. However, this should be subject to the outcomes of a review, 
checking the suitability and capacity of these structures for delivering WFD 
requirements. In many cases, a certain degree of adaptation will be needed; 

¾ Monitoring and planning are tools to facilitate management actions in the 
WFD context. However, management action should not be delayed until all 
possible planning and monitoring has been completed. For example, if 
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monitoring is not operational until the final deadline of 2006, there will be a 
severe "bottleneck" in preparing an effective programme of measures by the 
corresponding final deadline of 2009;  

¾ It is especially important that strategies for public participation and 
stakeholder involvement are developed and implemented from the 
beginning, though recognising that different groups will need to be engaged 
at different stages of the process (see also Work Package 3 of Working 
Group 2.9, Guidance on public participation); 

¾ Timing of initiatives in related policy areas (e.g. land-use planning policy, 
capital investment in infrastructure) may impact significantly on the 
timetable for achieving WFD objectives if the links are not considered at an 
early stage. 

 

4.5  The appropriate toolbox 
 
Knowledge and information management, capacity building and integration on the 
operational level needs appropriate tools. Tools are needed for e.g.  
¾ collecting appropriate data (data bases, GIS); 
¾ picking up relevant data and information on data bases; 
¾ analysing and describing the content and planning process of the WFD 

(flowcharts and GIS-based maps directed to the authorities and the public); 
¾ facilitating administrative requirements; 
¾ public participation ( actor analysis, workshops, logical framework etc.); 
¾ decision support tools able to make right priorities concerning the program of 

measures. 
 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document (WFD CIS Guidance Document No. 9) has been 
developed on the GIS elements of the WFD (WG 3.1) 
 

 
However, those who are involved in the development of water resources systems 
methodology know that the use of the appropriate tools cannot guarantee by itself 
the development of optimal plans for water resources and management. In fact, 
given the competing and changing objectives and priorities of different interest 
groups, it is unclear how useful the concept of an “optimal plan” really is. What 
system methodology can do, however, is to help define and evaluate, in a rather 
detailed manner, numerous alternatives that represent various possible compromises 
among conflicting groups, values, and management objectives. In particular, a 
rigorous and objective analyses should help to identify the possible trade-offs 
between quantifiable objectives so that further debate and analysis can be more 
informed. The art of systems analysis is to identify those issues and concerns which 
are important and significant and to structure the analysis to shed light on these 
issues. 
 
Although the systems approach to water resources planning is not restricted to 
mathematical modelling, models do exemplify the approach. They can represent in a 
fairly structured and ordered manner the important interdependencies and 
interactions among the various control structures and users of a water resources 
system. Models permit an evaluation of the economic and physical consequences of 
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alternative engineering structures, of various operating and allocating policies, and 
of different assumptions regarding future flows, technology, costs, and social and 
legal requirements. Although this systems methodology cannot define the best 
objectives or assumptions, it can identify good decisions, given those objectives and 
assumptions. 
 
To engage in a successful water resource systems study, the systems analyst must 
possess not only the requisite mathematical and systems methodology skills, but also 
an understanding of the environmental engineering, economic, political, cultural, 
and social aspects of water resources planning problems. 
 
Thus, the role models may be viewed as that of tools from which to derive answers 
to well-posed questions about the performance or behaviour of the system that is 
being planned. However, because of the dynamics of the planning process, it may 
happen that the answers derived from the models will suggest that the original 
questions were not well conceived and need to be reformulated. Hence, the role of 
models is iterative. They are used to produce information that may be fed forward to 
aid in decision-making (i.e., plan formulation). With equal value, they may produce 
information that is fed back to aid in redefining the problem. 
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Section 5. Specific requirements in the Water 
Framework Directive with regards to the 
planning process 

 

5.1 General considerations 
 
The publishing of the Water Framework Directive forms a legal obligation for the 
competent authorities to organise the management of water within River Basin 
Districts. Understanding the planning and management requirements of the 
Directive is the basis on which these guidelines on the planning process are 
considered and established. The planning process is aimed to improve the 
establishment of river basin management plans and the programmes of measures 
and hence contribute to the establishment of the overall environmental goals of the 
Directive: that of achieving “good water status”(recital 25), prevent “further 
deterioration”, “promote sustainable water use” and enhance protection and 
improvement of the aquatic environment through measures “for the progressive 
reduction of discharges, emissions and losses of priority substances and the cessation 
or phasing-out of discharges, emissions and losses of the priority hazardous 
substances”(Article 1).  
 
Common understanding 
 
There are a number of different planning concepts related to the WFD that are often 
used interchangeably and require some clarification – these relate to river basin 
planning, river basin management, river basin management plan, programme of 
measures and the appraisal process. 
 
The River Basin Management Plan 
 
The WFD requires MS to produce a management plan for each river basin district. 
This requirement is described in Article 13 and 15. The RBMP will act as the central 
focal point for the outcome of river basin planning. It will record the current status of 
water bodies within the River Basin District, set out, in summary, what measures are 
planned to meet the objectives, and act as the main reporting mechanism to the 
Commission and the public. The full contents of the plan are specified in Annex VII.  
 
River basin planning and river basin management  
 
River basin planning is the process of collecting and analysing river basin data and 
evaluating management measures in order to achieve the objectives of the WFD 
within prescribed timescales.  
 
The river basin planning process is followed by implementation of the programme of 
measures. The planning process together with the implementation of the programme 
of measures is often referred to as river basin management. 
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As the name implies, the WFD establishes an outline framework for the planning and 
management of the water environment. The framework includes a series of key tasks 
to be completed by prescribed deadlines. In order to confirm progress against these 
tasks, MS are required to submit a number of outputs from this process, in the form 
of reports, to the Commission.  
 
Although the key tasks represent milestones in a planning process, the WFD does not 
specify the procedural detail necessary to support the development of the river basin 
management plans. The specific nature of river basin planning process is at the 
discretion of MS.  
 
In the Directive there is no specific article on the planning process. The preambles of 
the Directive deal with the planning process in an explicit way only to stress the 
needs of considering different solutions for different conditions and to note that 
water planning is a long term process (Preambles 13 and 28, see Annex 2). 
 
However, several articles deal with tasks that are linked with the planning process as 
has been summarised in Section 3 and it is shown in more detail in Section 6 of this 
Guidance. In fact, according the Directive, the general approach for water planning 
can be seen as based in the following main components: 
¾ Setting the scene; 
¾ Assessment of the current status and analyse preliminary gaps; 
¾ Setting up of the environmental objectives; 
¾ Establishment of monitoring programmes; 
¾ Gap analysis; 
¾ Setting up of the programme of measures; 
¾ Development river basin management plans; 
¾ Implementation of the programmes of measures and prepare the interim 

report on the implementation; 
¾ Evaluation the first and the second period; 
¾ Information and consultation of the public, active involvement of interested 

parties. 
 

 

Look out!  
The Directive includes specific requirements for non deterioration and the 
implementation of extra measures to comply with previously existing water 
related community legislation. The Commission is leading the production of a 
horizontal paper that will shed light on the requirement to “prevent 
deterioration”. 

 
There is a tendency to view the planning process based in the above mentioned 
components as a clearly defined linear sequence. In reality these components are 
unlikely to be followed in rigid succession, but involve non-linear iterative processes.  
 

 

Look out! River basin planning process will not run in a linear 
sequence 
The planning includes a number of components that depend on each other, and 
ideally should be developed as soon as possible. The planning flowchart in 
Section 6 gives a clear image of work plans that overlap on the time scale. 
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Each component in the process will consist of numerous activities. Detail on these 
activities is given later in this Section and in Section 6. Additional technical detail is 
provided in the other Guidance Documents.   
 

 

Look out! This Guidance on planning is focused specifically in the 
general approach of the process. 
The technical aspects and tools to be used in planning will be dealt with in a 
comprehensive Manual on integrated river basin management planning to be 
prepared at a later stage. On the other hand, specific and detailed information 
of every step of the planning process mentioned in this Guidance can be found 
in the Guidance Documents developed by the working groups involved in the 
Common Implementation Strategy. 

 

5.2 First component: Assessment of current status and preliminary gap analysis 
 
The initial stage in the process of implementing the Water Framework Directive can 
be called as “Setting the scene” and includes the identification of the River Basin 
Districts, establishment of the appropriate administrative arrangements for co-
ordination of activities, and designation of competent authorities.  
 
Following this, the first component of the planning process is to describe the 
characteristics of each River Basin District. This requirement is outlined in Article 5 
(see Annex 2). 
 
Hence, the assessment on current water status is based in the four following tasks: 
¾ General description of the river basin district that should include the 

establishment of reference conditions for surface waters; 
¾ Register of protected areas; 
¾ Identification of significant pressures and assessment of their impacts; 
¾ Economic analysis of water uses. 

 
These tasks should be completed by 22 December 2004, and reported to the 
Commission by the 22 March 2005. 
 

 

Look out! The general description of the RBDs is important because it will 
serve as the foundation of the subsequent process 

 
The general description of the RBD includes assigning coastal water bodies to 
districts. Article 2(7) of WFD defines coastal waters as extending for a nautical mile 
from the territorial baseline. 
 
Shared groundwaters must only be assigned to one RBD. This is an outstanding 
difference with respect to coastal waters, where the Directive allows them to be 
assigned to more than one RBD. 
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Look out! Under the Common Implementation Strategy the following 
specific documents have been developed on: 
 
¾ Guidance document on the Definition of water bodies (WFD CIS 

Guidance Document No. 2); 
¾ Information document on the Identification of River Basin 

Districts (WG 2.9); 
¾ Establishing reference conditions and ecological status class 

boundaries for inland surface waters (WFD CIS Guidance 
Document No. 10 from WG 2.3); 

¾ Typology, reference conditions and classification systems for 
transitional and coastal waters (WFD CIS Guidance Document 
No. 5 from WG 2.4). 

 
Moreover a specific Guidance Document in Wetlands is in preparation 
and expected to be finished in 2003. 
 

 
For all water bodies, good status must be achieved unless a derogation is applied. 
Each water body has to be characterised according to ecoregion types (System A) or 
to the differentiation of water bodies into types using the different obligatory and 
optional factors (System B). This work will provide the foundation for further 
activities to establish what “good status” will mean for each “type”. 
 
According to the Directive, it is necessary to identify what the relevant aspects of a 
waterbody's characteristics would be like if there were “no or only very minor 
alterations” to the body resulting from human activities. In the Directive these nearly 
undisturbed conditions are called as reference conditions. 
 
Reference conditions also have to be included in the general description of the RBD 
and they should be selected according to chemical and hydro-morphological 
characteristics and evaluated more specifically in quantitative terms on the basis of 
biological parameters. Reference conditions must be defined for each quality element 
and each water body type in order to allow an ecological quality ratio to be 
calculated and a class determined for each surface water body. They also have to be 
included in the general description of the RBD and they should be selected according 
to chemical and hydro-morphological characteristics and evaluated more specifically 
in quantitative terms on the basis of biological parameters. The characterisation of 
surface waters requires that Member States develop a reference network for each 
surface water body type. If no reference waters are available, reference conditions 
could be based on modelling or on expert judgement. 
 
Sometimes it will not be possible to achieve a “nearly undisturbed condition” of a 
water body because of substantial physical alterations made to it to permit activities 
as irrigation, drinking water supply, power generation, navigation and so on. The 
Directive recognises that in some cases the benefits of such uses need to be retained 
and if a series of criteria are fulfilled, allows their designation as artificial or heavily 
modified water bodies. 
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The reference conditions for artificial or heavily modified water bodies of surface 
water is the “maximum ecological potential”, that has to be derived from the water 
body type that is most similar to the uninfluenced body of surface water.  
 
 

 

Look out! First characterisation of water bodies may also include a 
provisional identification of artificial and heavily modified water 
bodies. 
The designation of artificial or heavily modified water bodies can be also 
considered as an exemption from the “good ecological status objective” but this 
task is required in the river basin management plan in which the final 
designation shall be made before December 2009. In any case, a provisional 
identification of artificial and heavily modified water bodies may be undertaken 
by 2004 and the formal designation by 2009. 
 

 
 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document has been developed on the identification and 
designation of heavily modified and artificial water bodies (WFD CIS 
Guidance Document No.4 from WG 2.2) 
 

 
The Directive provides protection to higher standards through the designation and 
registration of protected areas. Protected areas are those that have been designated as 
requiring special protection under EU legislation, either to protect their surface water 
or groundwater or to conserve habitats and species that directly depend on those 
waters. A register of protected areas within the district shall also be published by the 
end of 2004 (article 6 and Annex IV).  
 
Under Article 4 of the Directive, for individual protected areas, any standards and 
objectives that have been set for them must be complied with within 15 years of the 
Directive entering into force unless otherwise specified in the Community legislation 
under which they have been designated. 
 
The register of protected areas required under article 6 must include the following 
types of protected areas: 
¾ areas designated for the abstraction of water intended for human 

consumption; 
¾ areas designated for the protection of economically significant aquatic 

species; 
¾ bodies of water designated as recreational waters; 
¾ nutrient sensitive areas; and, 
¾ areas indicated for the protection of habitats or species where the 

maintenance or improvement or the status of water is an important factor in 
their protection. 
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The following table shows the Community legislation more relevant for each type. 
 
Protected areas Community legislation 
Abstraction of water intended for human 
consumption. 

Surface Water Abstraction Directive 
(75/440/EEC) 

Protection of economically significant 
aquatic species 

Shellfish waters designated under the Shellfish 
Waters Directive (79/923/EEC) 

Recreational waters Bathing waters designated under the Bathing 
Waters Directive (76/160/ECC) 

Nutrient sensitive areas NVZs designated under the Nitrates Directive 
(91/676/EEC) and sensitive areas designated 
under the Urban Waste Water Treatment 
Directive (91/272/EEC) 

Protection of habitats or species Natura 2000 sites designated under the Habitats  D
 
Generally, protected areas derive their status from the specific Community 
legislation under which those areas are identified or defined. Consequently, it is 
considered that no specific power to “designate” new categories of protected areas 
will be needed, although a power is needed to specify the protected areas to which 
the article 6 (and then article 4) obligations will apply. 
 
An exception to this general rule concerns article 7 (water used for the abstraction of 
drinking water), which provides a new obligation to identify all bodies of water used 
for the abstraction of drinking water and those bodies intended for such future use. 
 
The identification of significant anthropogenic current and foreseen pressures and the 
assessment of their impacts are based on Annex II (1.4) of the WFD. Once the main 
pressures have been identified, an assessment shall be made to predict how they can 
impact on the water bodies, i.e. how they influence the achievement of the 
environmental quality objectives. The susceptibility of the surface water bodies status 
to the pressures can be obtained using both monitoring data and modelling 
techniques. 
 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document has been developed on the analysis of pressures 
and impacts in accordance with the WFD (WFD CIS Guidance 
Document No. 3 from WG 2.1) 
 

 
For both surface and groundwaters, although the requirements are phrased slightly 
differently, the approach is essentially the same. That is, to gather available 
information about pressures on water bodies, and to assess the impact of those 
pressures on water bodies and the risk of them failing to meet the environmental 
status objectives set for the water bodies. 
 
In fact, what the Directive requires from the identification is an assessment of which 
water bodies are at risk of failing to meet the environmental objectives. This 
information will be used to define the programmes of measures and the design of 
monitoring programmes. 
 
The risk assessment for groundwater considers that groundwater can take a long 
time to recover once it is polluted. If achieving good status by 2015 is technically 
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unfeasible or disproportionately expensive, lower objectives can be established. 
Groundwater bodies which will have these lower objectives have to be identified and 
require an evaluation of the feasibility of natural or artificially assisted restoration. 
The use of derogations is subject to a number of tests that must be reported to the 
Commission in the RBMPs.  
 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document has been developed on the Statistical aspects of 
the identification of groundwater pollution trends, and aggregation of 
monitoring results (WG 2.8). A so-called daughter directive on 
Groundwater is expected to be finished during 2003. 

 
For 2004, a provisional identification of HMWB is needed on the basis of significant 
hydromorphological alterations. The risk assessment for surface water bodies will 
determine whether the effects of hydromorphological alterations to a surface body 
are likely to prevent the achievement of good ecological status.  
 
If the achievement of good ecological status is considered as uncertain, a further 
assessment will be required after 2004 to determine what improvements to the 
hydromorphological conditions would be needed to achieve good ecological status 
and whether such improvements would have significant adverse effects on the 
activity related to the alteration (derogation on the basis of disproportionate costs). 
The result of this assessment of the risk to fail to meet the objectives is the 
identification of HMWB. At this stage, a third assessment will be required to 
determine the risk of the HMWB to fail to achieve the good ecological potential. 
 

 

Look out! For 2004, only a first assessment of risk of failing to meet 
the objectives is required.  
Results of monitoring will precise this risk in 2005-2006 (confirmation of the 
risk or not). Monitoring is a task that is greatly related to the risk assessment. 
Specific requirements for monitoring can be found in Article 8 (see Annex 2 of 
this document). Results of monitoring are necessary in order to decide if it is 
necessary to make further assessment.  

 

 

Look out! Risk assessment is one of the main tool of the river basin 
planning process. 
If every pressure could be reliably identified and its effects accurately 
predicted, monitoring would be redundant. However, risk assessments can 
never be perfect. They always need to be tested. The risk assessments 
completed by the end of 2004 will provide an estimate of which water bodies 
could be at risk of failing to achieve environmental objectives. The monitoring 
programmes must provide the information needed to supplement and validate 
these assessments and to establish the status of the bodies confirmed at risk.  

 
Wetland ecosystems are ecologically and functionally significant parts elements of 
the water environment, with potentially an important role to play in helping to 
achieve sustainable river basin management. The Water Framework Directive does 
not set environmental objectives for wetlands. However, wetlands that are 
dependent on groundwater bodies, form part of a surface water body, or are 
Protected Areas, will benefit from WFD obligations to protect and restore the status 
of water. Relevant definitions are developed in WFD CIS Guidance Document No. 2 
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on water bodies and further considered in Guidance on wetlands (currently under 
preparation).  
 
Pressures on wetlands (for example physical modification or pollution) can result in 
impacts on the ecological status of water bodies. Measures to manage such pressures 
may therefore need to be considered as part of river basin management plans, where 
they are necessary to meet the environmental objectives of the Directive.  
 
Wetland creation and enhancement can in appropriate circumstances offer 
sustainable, cost-effective and socially acceptable mechanisms for helping to achieve 
the environmental objectives of the Directive. In particular, wetlands can help to 
abate pollution impacts, contribute to mitigating the effects of droughts and floods, 
help to achieve sustainable coastal management and to promote groundwater 
recharge. The relevance of wetlands within programmes of measures is examined 
further in a separate horizontal Guidance paper on wetlands (currently in 
preparation).  
 
The economic analysis of water uses is mainly described in the Article 9 and Annex III of 
the WFD (see Annex 2).  
 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document (WFD CIS Guidance Document No. 1) has been 
developed on “Economics and the environment - The implementation 
challenges of the WFD” (WG 2.6). 
 

 
The comparison between the economic elements of the Directive reviewed and the 
content of Annex III of the WFD shows that not all components of the economic 
analysis required to support the implementation of the economic elements of the 
Directive are specifically spelt out in Annex III. 
 
A difference is made between the explicit and implicit functions of the economic 
analysis, the term explicit referring to the economic components that are specifically 
outlined in Article 5 and Annex III (see Figure 5.1), and the term 'implicit' referring to 
references made to economic issues in other parts of the text of the Directive that will 
also require some economic analysis which has not been mentioned in Article 5 and 
Annex III (see following figures). 

 

 31



WFD CIS Guidance Document No. 11 
Planning Process 

River Basin Management Plan (Article 13, Annex VII)

Make the relevant calculations 
necessary for taking into account the 

principle of cost recovery, using 
(where necessary): a) Estimates of 
volume, prices and costs of water 

services; b) Estimates of present and 
forecasts of investments; c) social, 

environmental and economic effects 
of recovery

Take into 
account 

long term 
forecasts of 
supply and 
demand for 
water in the 

RBD 

Make judgements about the 
most cost effective 

combination of measures

Programme of Measures (Article 11, Annex VII))

To provide enough information for 
assessing the level of recovery of 
costs of water services (Annex III)

To provide enough information for 
estimating the potential costs of 

measures (Article 5 and Annex III)

Include appropriate pricing 
measures into the programme 

of measures

Report on steps and 
measures taken for 

complying with Article 9 
(incentive pricing, cost 
recovery, derogation) Public 

information 
and 

consultation 
(Article 14)

20042004

20092009

Economic analysis of water uses

 
Source: WFD CIS Guidance Document No. 1 - WATECO. 

Figure 5.1 The explicit economic functions of the economic analysis. 

 

 

Look out! The economic analysis undertaken by 2004. 

2004 is the first major deadline aimed at characterising river basin districts as 
referred to primarily in Article 5 and relevant annexes of the Directive. 
Therefore, 2004 is also the first milestone for the economic analysis that 
requires for each river basin district to: 
¾ Undertake the economic analysis of water uses – the main 

objective is to assess how important water is for the economy and socio-
economic development of the river basin district. The analysis needs to 
pave the way for the identification of significant water issues to be 
reported to the public by 2007;  

¾ Investigate the dynamics of the river basin and providing economic 
input into the development of a baseline scenario – The economic 
analysis will assess forecasts in key economic drivers likely to influence 
pressures and thus water status; 

¾ Assess current levels of recovery of the costs of water services, in 
accordance to Article 9 of the Water Framework Directive – The main 
elements to be investigated include the status of water services, the 
extent of the recovery of the costs (financial, environmental and 
resource costs) of these services, the institutional set-up for cost-
recovery and the contribution of key water uses to the costs of water 
services;  

¾ Prepare for the cost-effectiveness analysis – It is suggested that data 
are collated on costs for the key measures that will be considered, after 
2004, in the development of the river basin management plans.  
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¾ Propose activities for enhancing the information and knowledge 
base - Practical steps and measures will be identified for filling key 
economic-related information and knowledge gaps, both identified 
during the characterisation of the river basin and likely to arise when 
undertaking the cost-effectiveness analysis. 

 
 

Register of Protected Areas 
(Article 6) - Identify 

economically significant species

River Basin Management Plan (Article 13, Annex VII)

Programme of Measures (Article 11, Annex VII))

Designation of 
Artificial and

Heavily Modified 
Water Bodies 

(Article 4.3) Assess 
‘significant 

adverse effects’
(HMWB) and

better 
environmental 

options
(AWB+HMWB).
Disproportionate 

costs are not 
considered

Extending deadlines 
for meeting the 

Objectives (Article 
4.4) - Assess 

‘disproportionate 
costs’

Establishing less 
stringent 

environmental 
objectives as the result 

of human activities 
(Article 4.5) - Assess 

‘benefits’ and 
‘disproportionate 

costs’

Justifying deterioration 
or failure to achieve good 
status as a result of new 

modifications or new 
sustainable human 

development activities 
(Article 4.7) - Assess 

‘disproportionate 
costs’

Public 
information 

and 
consultation 
(Article 14)

20042004

20092009

Initial 
characterisation of 

Artificial and 
Heavily Modified 

Water Bodies 
(Annex II)

 
Source: WFD CIS Guidance Document No. 1 - WATECO. 

Figure 5.2 The implicit economic functions of the economic analysis. 

 
 
5.1 Second component: Setting up of the environmental objectives 
 
The second component in the implementation of the planning process includes the 
setting up of the environmental objectives mainly based in Article 4 of the WFD (see 
Annex 2). 
 
The Directive specifies the following principal environmental objectives for surface 
water bodies: 
¾ to prevent deterioration in their status ; 
¾ to restore to good surface water status (or good ecological potential for 

heavily modified and artificial water bodies) by 2015; and 
¾ to implement the necessary measures with the aim on progressively reducing 

pollution from priority substances and ceasing or phasing out emissions, 
discharges and losses of priority hazardous substances. 
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For groundwater: 
¾ to implement the measures necessary to prevent or limit the input of 

pollutants into groundwater and to prevent the deterioration of the status of 
all bodies of groundwater; 

¾ to protect, enhance and restore all bodies of groundwater, ensure a balance 
between abstraction and recharge of groundwater, with the aim of achieving 
good groundwater status on December 2015 at the latest; and 

¾ to implement the measures necessary to reserve any significant and sustained 
upward trend in the concentration of any pollutant resulting from the impact 
of human activity in order to reduce pollution of groundwater progressively. 

 
For protected areas: 
¾ to achieve compliance, by December 2015 at the latest, with specific standards 

and objectives specified in the Community legislation under which the 
individual protected areas have been established; 

 
¾ to achieve compliance with good status objectives by December 2015, unless 

delay or less stringent objective if all the necessary improvements in the water 
status cannot reasonably be achieved within 2015. 

 

 

Look out! Classification schemes. 
Ultimate aim of the WFD is the achievement of “good water status”. 
The status of surface water bodies will be determined by the poorer of its 
chemical or ecological status. 
Chemical status describes whether or not the concentration of any pollutant 
exceeds standards that have been set at the European level 
Ecological status is principally a measure of the effects of human activities to 
water. 
The status of groundwater bodies will be determined by the poorer of its 
chemical and quantitative status. 
Quantitative status is an expression of the degree to which a body of 
groundwater is affected by direct and indirect abstractions. 

 
The main aim of the definition of environmental objectives is to set goals and targets 
which then serve as the foundation of the decision on programmes of measures. 
Goals and targets should fix into a long-term vision for the RBD, and be seen as steps 
to achieve the vision via a concrete planning process. 
 
In certain circumstances, different objectives may be specified through the river basin 
planning process, e.g. for water bodies for which the restoration of good status 
would be technically unfeasible or disproportionately expensive. For surface waters 
designated as heavily modified or artificial, the status objectives that must be 
achieved by 2015 are good ecological potential and good surface water chemical 
status. 
 

 

Look out! Boundaries have to be defined for every ecological region. 
The intercalibration process developed by the European Commission will be the 
key element to define high ecological status and boundaries between high and 
good, as well as good and moderate. There is a specific Guidance Document on 
this basis to create the intercalibration network developed by WG 2.5 (WFD 
CIS Guidance Document No. 6). 
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Look out! Classification for heavily modified and artificial surface 
water bodies. 
Despite being designated as heavily modified, water bodies still have to achieve 
good chemical status and good ecological potential. 
Maximum Ecological potential defines the reference conditions considering all 
mitigation measures which do not have a significant adverse effect on specified 
uses or the wider environment. 
Good ecological potential is defined as a “slight” shortfall from the maximum 
ecological potential these bodies can achieve. 

 
The setting of the environmental objectives can be considered as one of the core 
components of the implementation of the WFD and also of its planning process. As 
explained before, setting the objectives in the context of the WFD means taking 
decisions on using the different options of Article 4. The definition of environmental 
objectives is not only a question of what exactly the status of a certain water body 
(and not that of an entire basin) should be but also a question of when this status 
should be achieved. Thus, the expression of setting of objectives is used in order to 
make a distinction between what is defined as objectives in the WFD itself and what 
is at the discretion of the river basin authorities. As the process required by Article 4 
is very complex, it was felt useful to provide in this Guidance a more detailed 
explanation of the implementation tasks to be carried out and the steps to be taken in 
the form of a sketch included below. 
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5.3 Third component: Establishment of monitoring programmes 
 
Monitoring is a task that is greatly related to the risk assessment and to the 
evaluation of the effectiveness of the measures taken to achieve the environmental 
objectives in the planning process. Specific requirements for monitoring can be found 
in Article 8 (see Annex 2).  
 
The Directive, in its Annex V, describes three types of monitoring programmes with 
different information purposes: 
¾ Surveillance monitoring that is mainly devoted to improve the assessment of 

which bodies are at risk of failing to meet the Directive's objectives and 
which are not. It includes monitoring of surface water bodies and the 
chemical status and pollutant trends of groundwater bodies; 

¾ Operational monitoring that is exclusively focused on those water bodies 
that, on the basis of the risk assessments and the surveillance monitoring 
programmes, are at risk of failing to meet the Directive's environmental 
objectives. Operational monitoring has to be based on indicators that are 
sensitive to the identified pressures. This program should also include 
monitoring of groundwater levels to assess groundwater at risk according to 
their quantitative status; 

¾ Investigative monitoring is to be used to ascertain the response why a water 
body is at risk and it should help to design the appropriate management 
measures. 

 

 

Look out! Under the Common Implementation Strategy a specific 
Guidance Document (WFD CIS Guidance Document No. 7) has been 
developed on monitoring for the WFD (WG 2.7) 
 

 
By the end of 2006, the Directive requires the implementation of the monitoring 
programme (article 8) for surface and groundwater. The monitoring of the water 
status is to be operational in 2006. It particularly includes the definition of reference 
sites and water status evaluation grids and the performance of comparative analyses 
on the European level (intercalibration). The monitoring systems shall be made to 
comply with the requirements of the Directive and the monitoring programme shall 
be operational by 2006.  

5.4 Fourth component: Gap analysis 
 
Gap analysis has to take account of the results carried out in the assessment of the 
current status (first step) comparing them with the environmental objectives (defined 
in the second step). 
 

 

Look out! Gap analysis must be developed having in mind that the 
Directive is broader and more ambitious than the former European 
water legislation. 
Previous European water legislation set objectives to protect particular uses of 
the water environment from the effects of pollution and to protect water 
environment from specially dangerous substances. The Directive introduces 
broader ecological objectives, designed to protect and where necessary, restore 
the aquatic ecosystems. 
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Effective gap analysis requires sound data, information and knowledge. To increase 
the effectiveness of the activity this information usually has to be aggregated for 
example in the form of indicators and systems for benchmarking. In fact, existing 
information is often sufficient to get started, but difficult to assemble and integrate. 
One key element is to assess what is available versus what information is really 
needed. 
 

 

Look out! RBD characterisation is mainly to support gap analysis 
Gap analysis tools should be considered at early stage to design the current 
status assessment Tools as GIS, expert systems, mathematical models, etc are 
useless for gap analysis if accurate data is not available. 

 
Different analytical tools can support the analysis but it must not be forgotten that 
gap analysis can not rely on quantitative information only. Moreover, these methods 
should be transparent and flexible, promoting public participation and facilitating 
negotiation processes. 
 

 

Look out! The results from gap analysis will give elements to 
elaborate the overview of main significant issues for water 
management in the district (required by Article 14(1)).  
 

 

5.5 Fifth component: Setting up of the programme of measures 
 
The fifth component in the implementation of the planning process is the 
establishment and implementation of the programmes of measures. The Directive 
requirements are in Article 11 (See Annex 2 of this Guidance Document). 
 
WFD requires river basin plans to integrate the management of water quality and 
water resources and surface and groundwater management in order to meet the 
environmental objectives. 
 
The programme of measures to be established by the end of 2009 will consist of 
defining, for each district, the regulatory provisions or basic measures to be 
implemented in order to achieve the objectives defined for 2015 by the management 
plan in accordance with Community and/or national laws (e.g. extension of sensitive 
or vulnerable areas, reporting and authorisation system, definition of resource 
protection areas, discharge control etc.). These measures also include pricing 
measures taken to provide users with incentives to manage water more efficiently. 
Measures may be decided on the national level. 
  
If the aforementioned provisions do not suffice to achieve the set objectives, 
supplementary measures shall be taken. The Directive provides a non-exclusive list of 
such measures, which are aimed at either reinforcing the previous provisions or 
setting up new provisions such as good practices codes, voluntary agreements, 
economic and tax instruments etc. Additional measures have also been defined. They 
particularly relate to the implementation of international agreements. 
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In international RBDs the implementation of the programmes of measures should be 
co-ordinated for the whole of the river basin district for the significant water 
management issues identified. For river basins extending beyond the boundaries of 
the Community, Member States should endeavour to ensure the appropriate co-
ordination with the relevant non-member states. 
 

 

Look out! Co-ordination must be ensured from the very beginning of the 
planning process. 
It is not possible to co-ordinate programmes of measures of river basin 
management plans without a co-ordinated analysis and review of the status, 
co-ordinated monitoring programmes, co-ordinated assessment and co-
ordinated approaches for the involvement of the public. Therefore, co-ordination 
must be ensured from the very beginning of the planning process. One possible 
approach that competent authorities could take is to develop a co-ordination 
network, work plan and a timetable indicating the various co-ordination steps 
within the planning process. 
 

  
Basic measures include the so-called combined approach (Article 10). This means 
that water policy should be based on using control of pollution at source through the 
setting of emission limit values and of environmental quality standards. For 
example, for point source discharges liable to cause pollution, basic measures can be 
a requirement for prior regulation (i.e. a prohibition on the entry of pollutants) or a 
requirement of authorisation or registration laying down emission controls for the 
pollutants concerned. For diffuse sources liable to cause pollution, basic measures are 
to prevent or control the input of pollutants or prior regulation, authorisation or 
registration in a similar way to point source discharges. Prohibition of direct 
discharges of pollutants into groundwater is a basic measure subject to some 
provisions – use for geothermal purposes, injection for mining activities, 
construction, civil engineering and so on – that are listed in Article 11 (j). 
 
Article 10(1) (combined approach for point and diffuse sources) refer to a range of 
directives such as Integrated Pollution Prevention and Control (IPPC) (96/61/EC), 
Cadmium Discharges (85/513/EEC), Mercury Discharges (82/176/EEC) and 
nitrates, and any future relevant directives. Controls required by these directives 
must be established by 2012 at the latest (the same date that programmes of measures 
must be operational), unless otherwise specified in the legislation concerned. These 
parts of article 10 therefore have no additional effect to what is required by the 
directives to which they refer. 
 
Article 10(3) specifies that where different quality objectives or quality standards 
have been established according to the different directives referred to in article 10, 
and they require stricter conditions than those which result from the application or 
article 10, the emission controls must be tightened. Therefore, if the application of the 
environmental quality standard approach required tighter controls on emissions than 
would otherwise be the case, those controls would need to be tightened.  
 
The use of economic instruments is part of the basic measures. As it is mentioned in 
preamble 38, the principle of recovery of the costs of water services, including 
environmental and resource costs associated with damage or negative impact on the 
aquatic environment should be taken into account in accordance with, in particular, 
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the polluter-pays principle. An economic analysis of water services based on 
long-term forecast of supply and demand for water in the river basin district will be 
necessary for this purpose. 
 
The Directive aims to ensure that pricing policies improve the sustainability of water 
resources. Within this broad framework, water charging policy already meets the 
water charging provisions in WFD, which require water pricing policies to perform 
the following functions by Dec 2010: 
¾ take account of the principle of the recovery of costs or water services, 

including environmental and resource costs; 
¾ embody the “polluter pays” principle; 
¾ provide adequate incentives to use water resources efficiently; 
¾ ensure that water use groups (separated into at least industry, households 

and agriculture) make an adequate contribution to the recovery of the cost of 
water services. 

 
WFD requires the “principle of recovery of the costs of water services” to be taken 
into account. It also requires that an adequate contribution of the different water uses 
be made to the recovery of the costs of water services. 
  
Very often, water users, as customers of the companies who supply water and 
sewerage services, already in aggregate meet the financial costs of their services. The 
industry not subsidised, and all costs placed on the water and sewerage companies 
have to be recovered from the customers. 
 
As well as meeting in full the aggregate costs of water services, the breakdown of the 
aggregate costs among water customers broadly reflects both a division between 
sectors of water users and the polluter pays principle. 
 
Basic measures must ensure good water quality in the supply for the population 
including the identification of waters used for the abstraction of drinking water. 
Drinking water quality must be safeguarded in order to reduce the level of 
purification treatment. 
 
The obligation in the Directive requires the adoption of a programme of measures to 
meet the requirements of article 7 and additionally to safeguard water quality in 
order to reduce the level of water treatment required for the production of drinking 
water. 
 
The general requirement of article 7 is the identification, within the river basin 
districts proposed, of water bodies that are used or are intended to be used for 
human consumption. The requirement applies to both surface waters and 
groundwaters where the rate of abstraction exceeds 10 m3/d and will therefore apply 
to public water sources and some private water sources. Article 7 also requires 
monitoring of water sources where the rate of abstraction exceeds 100 m3/d. 
 
Article 7 also requires that all waters intended for human consumption meet the 
objectives of article 4 for surface waters and groundwaters. In addition surface 
waters must meet additional quality standards prescribed in article 16. Member 
States are required to ensure that under the treatment regimes applied, drinking 
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water produced meets the requirements of the Directive on the Quality of Water 
Intended for Human Consumption (80/778/EEC) as amended (98/83/EC).  
 
The final provision of article 7 is the requirement to ensure that the necessary 
protection for the water bodies identified is provided, with the aim of avoiding 
deterioration in their water quality, in order to reduce the level of water treatment 
required. Article 11 requires that the measures to be taken for the protection of each 
river basin district are specified within a programme. 
 
Basic measures must deal also with controls over relevant abstractions of fresh 
surface water or groundwater and impoundment of fresh surface water and artificial 
recharge or augmentation of groundwater bodies. For water quantity, overall 
principles should be laid down for control on abstraction and impoundment in order 
to ensure the environmental sustainability of the affected water systems. 
 
The obligation in WFD in respect of the abstraction of fresh surface water and 
groundwater has four parts to it: 
¾ there must be controls over abstraction of fresh surface water and 

groundwater; 
¾ a register of abstractions (but not impoundments) must be maintained; 
¾ abstraction must have prior authorisation; 
¾ controls must be periodically reviewed and, where necessary, updated. 

 
The philosophy of the approach in WFD to regulating abstraction is “risk-based”. 
Consequently, in the case of abstraction, the Directive does not provide for generic 
exemptions from controls on the basis of purpose, location, source or size of the 
abstraction. Rather, following the “risk-based” principle and according Article 
11(3)(e), abstractions that have no significant impact of water status can be exempted 
from control. 
 

 

Look out! The programme of measures can be phased in order to spread 
the costs of implementation. 
 

 
The Directive includes a number of provisions that allow for derogation from the 
environmental objectives for legitimate economic and technical reasons. This will 
help Member States to strike a balance between environmental, economic and social 
goals. Justification for the use the derogation must, in all cases, be included with the 
RBMP. 
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5.6 Sixth component: Development of the River Basin Management Plans 
 
A management plan must be produced for each river basin district. The milestone of 
the river basin planning process (analysis, monitoring, objective setting, 
consideration of measures to maintain or improve water status) is the RBMP which 
will summarise the relevant planning information for its river basin district. 
 
Indeed the outcome of the planning process is not the RBMP: the planning process 
continues after the elaboration of the RBMP. After the publication of the RBMP the 
planning process enters in a concrete phase in which the RBMP is followed and the 
programme of measures is applied. In this phase, the role of the planning process is 
to guide the implementation of measures in an appropriate way so to reach the 
objectives. Besides the first RBMP will be followed by updated RBMP in the next 
management cycles. 
 
 One way of thinking about the first generation RBMPs is to regard them as 
representing the transition between initial analysis and implementation, i.e. they are 
to be adopted after having worked out what the current situation is (both terms of 
the state of the environment and the pressures on it), and having determined where 
the Member States is aiming to get to (what the objectives should be for specific 
water bodies) and having decided how the Member State is going to get to there (a 
summary of the programme of measures). 
 
The plans are not the principal mechanism for implementing measures to achieve the 
environmental obligations imposed by the Directive. Those measures are to be set 
out in the programme of measures required by article 11 that is to be adopted for 
each river basin district. Programmes of measures will then be summarised in the 
relevant RBMP. The role of RBMPs is rather broader than this. For example, they are 
to be the primary vehicle for consulting the public and stakeholders on plans for 
managing the water environment within the river basin district. 
 
The plans will also be, ultimately, the main reporting mechanism to the Commission 
and to the public. The plan will be a summary of how the objectives set for the river 
basin (ecological status, quantitative status, chemical status and protected area 
objectives) are to be reached within the timescale required. 
 
The plan will include a summary of the results of the analyses; the characteristics of 
the river basin; a review of the impact of human activity on the status of waters in the 
basin; estimation of the effect of existing measures and the remaining “gap” to 
meeting those objectives; and, what more is required. 
 
The plans must include the information detailed in annex VII of WFD. This is split 
into 12 parts, which are summarised in the box below. 
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Contents of the RBMP 
 
¾ General description of the characteristics of the river basin district, including a 

map showing the location and boundaries of surface water bodies and 
groundwater bodies and a map showing the different surface water body types 
within the river basin. 

 
¾ Summary of significant pressures and impact of human activity on the status of 

surface water and groundwater, including estimations of point source pollution, 
diffuse source pollution (including a summary of land-use) and pressures on the 
quantitative status of water including abstractions, and an analysis of other 
impacts of human activity on the status of water. 

 
¾ Map identifying protected areas. 
 
¾ Map or the monitoring network. 
 
¾ Presentation in map of the results of the monitoring programmes showing the 

ecological and chemical status of surface water, the chemical and quantitative 
status of groundwater and the status of protected areas. 

 
¾ List of the environmental objectives established for surface waters, groundwaters 

and protected areas, including where use has been made of the derogations. 
 
¾ Summary of the economic analysis of water use. 
 
¾ Summary of the programme or programmes of measures. 
 
¾ Register of any more detailed programmes and management plans and a 

summary of their contents. 
 
¾ Summary or the public information and consultation measures taken, their 

results and the changes to the plan as a consequence. 
 
¾ List of competent authorities. 
 
¾ Contact points and procedures for obtaining background documentation and 

information, including actual monitoring data. 
 
 

 

Look out! The River Basin Management Plan summarises the results of 
the planning process. 
 
A RBMP is a strategic planning document and an operational guide to 
implement programmes of measures that will form the basis for integrated, 
technically, environmentally and economically sound and sustainable water 
management within a River Basin District for a period of six years. It will be 
developed in consultation with the public.  
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In conclusion, the plan has a number of functions, but primarily it is intended to 
record the current status of water bodies within the river basin district and to set out, 
in broad terms, what measures are planned to meet environmental objectives. 
 
The functions of the plan are to: 
¾ serve as a fundamental inventory and documentation mechanism for 

information gathered according to the directive including, e.g.: 
o  environmental objectives for surface waters and ground waters; 
o  information on quality and quantity of waters; 
o  information on main impact of human activity on the status of surface 

water and ground water bodies. 
¾ co-ordinate programmes of measures and other relevant programs 

concerning the area of river basin district; 
¾ serve as main reporting mechanism of river basin district authorities to EC. 

 
The plan, to be published by 22 December 2009, shall finalise the quality and 
quantity objectives to be achieved by 2015. The objective of good water status being 
the rule, the management plan must justify any derogation from that objective, 
particularly on the basis of an economic analysis. Derogations shall first be studied 
from the viewpoint of postponing the deadline, followed by a change in the objective 
if necessary. The plan shall define the provisions and action priorities (or measures in 
the terminology of the Directive) to be implemented in order to achieve the set 
objectives. 
  
With regards to the preparation of the management plan, the Directive provides for 
consultation with the public at three stages – the first time before the end of 2006, as 
regards the planned work programme, the second time before the end of 2007, as 
regards the significant issues and the third before the end of 2008, as regards the 
draft management plan. 
 

 

Look out! The Directive only requires a summary of programmes of measures 
to be included in RBMPs. 

 
Article 13 paragraphs 1 to 3 of the WFD require one RBMP for each river basin 
district. Annex VII lists the information to be included in the RBMP. According to 
Article 13 paragraph 5, the RBMP can be supplemented by producing more detailed 
programmes or management plans for sub-basins, sectors, issues, or water types.  
 
Planning levels 
 
Member States need to set out how river basin planning can be effectively 
co-ordinated at all levels (sub basin, basin, District and international District) to 
ensure that the plans are 
 
- coherent and consistent at each level; and 
- compatible between levels. 
 
Although river basin planning should be organised (and reported) at a River Basin 
District level, the detail required for management decisions will mean that planning 
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will need to be carried out at a lower spatial scale. For example, it may be necessary 
to collate and review data at a basin/sub-basin level in order to make planning 
decisions. The data, information and decision making should be capable of 
aggregation and disaggregation. This will facilitate the straightforward production of 
the Characterisation Report and River Basin Plan at District level. It will also help to 
ensure transparency. For example, users of the River Basin Plan – government, 
industry, public etc - may want to examine and compare plans at the same level and 
between levels.  
 
The Directive contains a definition for “sub-basin” (article 2(14)). These are distinct 
parts of a basin (sometimes referred to as “sub-catchments”). WFD does not require 
sub-basins to be identified and plans to be produced for them, but where they are 
identified and plans are produced for the purposes of the Directive, then their 
existence has to be recorded on a register (as required in annex VII, paragraph 8), 
together with a summary of their contents. 
 
In consequence, plans can be made for individual basins where a river basin district 
comprise more than one river basin. Article 13(5) or WFD is not absolutely clear on 
this point, but it would be impossible to prepare a district plan where more than one 
basin is involved, without building up the district plan based on basins. 
 
But what does it mean to produce one RBMP? In fact, there are various options and 
the choice among these options will to a large extent be influenced by the size and 
characteristics of the basin, the number of political entities (states, provinces, regions 
etc) involved, the way co-ordination and the involvement of the public is organised 
in the River Basin District. For large River Basin Districts, but probably also for 
medium sized River Basin Districts with a decentralised administrative and political 
structure, sub-dividing the River Basin District into manageable sub-units could be 
necessary.  
 
Regarding other planning instruments it is too soon to say what additional plans 
would be necessary, but they could have a valuable role in overall plan preparation, 
including consultative processes. On the other hand, they could come to represent an 
unwelcome administrative burden. 
 

 

Look out! The target is a single River Basin Management Plan for 
international RBDs. 
The directive requires the Member States to ensure co-ordination with the aim of 
producing a single international river basin management plan, with support 
from existing structures stemming from international agreements. 

 
The Directive does not explicitly require or specify the process of developing the 
management plans. The nature of the river basin planning process is something that 
is at the discretion of Member and Accession States. This brings the opportunity to 
the Member and Accession States, to apply the appropriate planning type for the 
physical and social circumstances in River Basin District concerned, as long as the 
outcome of the process stays in line with the objective of the Directive (to achieve 
good water status). 
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5.7 Seventh and eighth components: Implementation of the programmes of 
measures and evaluation 

 
The implementation of the programmes of measures has to be linked with a 
continuous process of evaluation. This evaluation has quite often been seen as a last - 
more or less additional - box in a planning process. However, evaluation has usually 
been done after the planning process to get feedback about what has actually been 
planned or even carried through already. This means that evaluation has not been 
used as a tool of continuous development and making choices or in other words as 
an ordinary part of a planning process.  
 

 

Look out!  
After implementing the programme of measures, the evaluation of the first 
planning period (to be made from 2012 to 2015) is the key element for the 
preparation of the second period. 

 
The planning process according to WFD is iterative by nature and offers various 
steps and decisions which need to be evaluated: e.g. identification of water bodies, 
discrimination into types, analysis of the impact on the status of waters, setting 
environmental objectives etc. 
 

5.8 Ninth component: Information and consultation of the public, active 
involvement of interested parties  

 
Public Participation is not only another step in the process. Best practices in the 
implementation of the WFD can be only reached if public participation is taken in 
mind in every component. A more detailed Guidance on public participation (WFD 
CIS Guidance Document No. 8) has been produced as the so called “Work 
package 3” under the same working group that has developed this Guidance on 
planning process. 
 
That Guidance Document on Public Participation (WFD CIS Guidance Document 
No. 8):  
¾ explains why stakeholders should engage in river basin management 

planning and what can be expected by them and the general public: to voice 
opinions and concerns about future decisions and to ensure that relevant 
locally-held knowledge finds its way to the right decision platform; 

¾ outlines practical opportunities and approaches for engaging at different 
levels and at different stages of planning; 

¾ clarifies, that this is a new process and a new form of partnership which 
requires patience and mutual trust. 

  
Public consultation and involvement are crucial for successful planning, and must 
therefore be highlighted in this Section. The potential benefits of greater stakeholder 
can be summarised as follows: 
¾ RBMPs are likely to be more successful through achievement of “buy-in” to 

their objectives and delivery by promoting “ownership”, acceptability and 
the co-operation of relevant stakeholders; 
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¾ Decision making is likely to be more efficient through earlier identification 
and, where possible, resolution of conflicts; 

¾ Solutions are likely to be more sustainable and equitable through the input of 
a wider range of knowledge and perspectives; 

¾ In the longer term, relationships between competent authorities and 
stakeholders are likely to be strengthened. 

 
In order to achieve best practice in the planning process, high priority must be given 
to establishing effective mechanisms for public participation (consultation and active 
involvement) in planning and decision-making, right from the start of the IRBM 
process.  
 
Provision of genuine opportunities for participation means far more than simply 
distributing information or setting up a consultation exercise, and needs to be 
carefully adapted to the appropriate scale, target group(s) and issue(s). Participation 
initiatives must be managed carefully to ensure that they are transparent and 
accessible, that all opinions are respected and that expectations from all sides are 
clear at the beginning. 
 
Co-ordination and public participation 
 
It is necessary to distinguish between administrative co-ordination and public 
participation. Administrative co-ordination should be treated as a managerial 
process, and public participation as an integral part of the planning process. 
 
Effective river basin planning will require the Competent Authority to establish the 
appropriate management structures with other relevant authorities and 
organisations. These relationships will help to provide the Competent Authority 
with information for characterisation, input to planning and delivery of the 
Programme of Measures with organisations responsible for other sectors that have an 
impact on water status e.g. agriculture and land-use development. Administrative 
co-ordination should be organised between the Competent Authority and relevant 
bodies at the appropriate scale (sub-basin, basin, district and international district).  
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Section 6. General overview and overall flowchart on 
the planning process 

 

6.1  Introduction: Why and how to use flowcharts in the planning process? 
 
The role of flowcharts in the definition of a planning process for the WFD 
implementation 
 
Defining a precise planning process with flowcharts for the implementation of the 
WFD is necessary on account of: 
¾ the complexity of the WFD and its implementation; 
¾ the necessity to anticipate the obligatory deadlines and determine the 

deadlines which are necessary in practice to meet the obligatory deadlines; 
¾ numerous interdependent tasks; 
¾ urgency regarding the first deadlines (2004); 
¾ involvement of numerous working groups, numerous institutions, numerous 

stakeholders; 
¾ integration of several levels : European , national and districts working 

groups; 
¾ the necessity to have a common reference among stakeholders, among 

institutions; 
¾ the necessity to check during the process if we are late or not according to 

the deadlines which were defined. 
 
Objectives of the flowcharts 
 
The purpose of the definition of flowcharts describing the planning process is to:  
¾ identify the different tasks, their duration and links between them; 
¾ identify the different key products and key steps; 
¾ identify the actions or sub-tasks required to meet the requirements for the 

obligatory deadlines; 
¾ assess the organisational level at which they should be carried out; 
¾ build up a sequencing plan of these tasks and stages, compatible with both 

the technical preparatory constraints & the requirements of the directive; 
¾ identify the critical path for project scheduling and resources allocation. 

 
Recommendations for the preparation and use of flowcharts 
 
The overall flowchart presented in Section 6.4 below can be used as a starting point 
for developing a more detailed management project for the implementation of the 
Water Framework Directive in the River Basin Districts or part of them. It is strongly 
recommended to set up such a management project and to establish a controlling of 
its implementation. Such a management project can help to check the coherence 
between River Basin Districts at national level and re-adjust the process if there is a 
gap between the forecast timing and the practical state of play.  
 
At River Basin District level a more detailed breakdown of the level III task will be 
necessary taking into account the recommendations of the respective WFD CIS 
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Guidance Documents. Each single task has to be assigned to a responsible 
organisational entity or more than one organisational entity with a strong co-
ordination between them. Deadlines have to be set for delivering the expected results 
taking into account the time needed for aggregation and co-ordination. 
 
Example: The district review (Art. 5 and 6) has to be completed for December 2004 

according to the deadline defined by the Water Framework Directive. In 
practice the draft district review has to be finished several months before 
to take into account the time needed for potential consultation and 
validation procedures. 

 
Be aware that according to the reporting deadlines as defined by the Water 
Framework Directive information on the results of accomplishing certain tasks is 
required rather late in the process, mainly as part of the River Basin Management 
Plan. However, in most cases the task itself has to be implemented earlier in the 
process because the results are necessary for further steps. 
 
Example: A first report on the results of the monitoring programmes has to be 

delivered as part of the River Basin Management Plan only in 2009. 
However, at River Basin level monitoring results will inter alia be 
necessary for the identification of the water bodies at risk of failing to 
meet the objectives which has to be done before defining the programme 
of measures by the end of 2004. 

 
Be aware that implementing certain tasks will at a starting point require decisions on 
the approach to be followed by all organisations involved. To prepare such decisions 
will take time and resources. Furthermore these decisions usually will be taken at 
another organisational level than the operational one. This is a particular problem for 
international River Basin Districts where a co-ordination or even harmonisation of 
national approaches will have to be achieved. 
 
Be aware that, although theoretically some activities cannot begin until others are 
finished, it will be necessary to begin these activities as early as possible and in 
parallel to meet the obligatory deadlines. As a consequence, an iterative process has 
to be put in place between such interlinked activities. 
 
In other terms, in some cases, a “parallel” scheduling of tasks will have to be 
implemented rather than a sequential one. 
 
Examples : Evaluation of the risk of failure to meet the environmental objectives 

(defined in terms of good status) and definition of what good status is: 
the first evaluation of the risk of failing to meet the objectives (line 33 
of the flowchart) has to be made by using provisional classifications 
before the reference conditions and the class boundaries of the 
classification schemes are established; then the results of the first 
evaluation of water bodies can have an influence on refining the 
classification scheme. 

 
Iterative elaboration of management plans and programmes of 
measures: the management plan should set the guidelines and 
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priorities for the programme of measures; the measures will be 
detailed in the programmes of measures themselves which have to be 
developed in parallel with the preparation of the management plan. 

 
The flowcharts can also be used as a starting point for developing national or River 
Basin District specific guidelines for implementing the tasks. For each of the listed 
tasks such guidelines could contain: 
¾ a reference to the respective provisions in the Water Framework Directive 

and the national legislation; 
¾ a description of the approach taken at national/district level to address the 

task, including recommendations concerning methods and tools to be used 
and reference to the WFD CIS Guidance Documents; 

¾ a list and description of materials and data already available and accessible 
(for example GIS-data sets, maps, monitoring data) and information on how 
to get access to the material and data; 

¾ a description of the specific activities to be carried out by the respective 
responsible organisational entity; 

¾ requirements concerning the documentation and presentation of results 
(text, spread sheets, maps, data format). 

 
Such guidelines should provide all actors involved with the information necessary to 
understand the overall organisational setting (who is responsible for what?) and their 
specific role in the process. 
 
The advantage of developing such guidelines are inter alia: 
¾ It requires stock taking of what is already available; 
¾ It helps to make the available information accessible to all actors involved; 
¾ It helps to ensure coherence; 
¾ It helps to assign responsibilities and to avoid double or parallel work. 

 
Ensure a general coherence between tasks and between scales and levels 
 
It is essential to ensure a general coherence of the general process, beyond the own 
objective of the specific tasks. The right succession of the tasks must be found in 
order to succeed in the elaboration of the final products. It is also necessary to ensure 
consistency of timetables between district, national and international levels. 
 
Set up an iterative process 
 
In theory, some activities cannot begin until others are finished. However, to meet 
the obligatory deadlines, it will be necessary to begin these activities as early as 
possible. As a consequence, an iterative process has to be put in place between both 
activities. In other terms, in some cases, a “parallel” scheduling of subtasks will be 
implemented rather than a sequential basis. 
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Examples: 
¾ Evaluation of the risk of failure to meet the environmental objectives 

(defined in terms of good status) and definition of what good status is; 
¾ The evaluation of the risk to fail to the objectives has to be made with draft 

evaluation grids of the good water status ; then these grids can be precised 
according to the results of the first evaluation of water bodies at risk; 

¾ Iterative elaboration of management plans and programmes of measures; 
¾ The management plan should set the guidelines and priorities of the 

programme of measures. The measures will be detailed in the programmes 
of measures itself. 

 
Ensure follow up and co-ordination 
 
The flowcharts need to be followed and updated all along the process and a co-
ordination must be ensured: 
¾ between the national districts; 
¾ between the national and international districts; 
¾ between the national parts of international districts. 

 
In the particular case of international districts, a specific co-ordination between the 
national parts of international districts must be ensured concerning timetables and 
succession of tasks, taking into account the time needed for the exchange of 
information and the consultation between the competent authorities of the national 
parts of international districts. 
 

6.2  The legally binding timetable of the Water Framework Directive 
 
As explained above, one of the main interests for defining a precise planning process 
with flowcharts for the implementation of the WFD is the necessity to anticipate the 
obligatory deadlines and determine the deadlines which are necessary in practice to 
meet the obligatory deadlines. In principle, deviation from this timetable is not 
allowed and deadlines cannot be postponed, except for the derogations mentioned in 
Article 4. 
 
As the WFD and its implementation are very complex, it was felt necessary to 
include in this Guidance a readily understandable and exhaustive enumeration of all 
deadlines and dates mentioned in the WFD. 
 
This is done in a schematic and graphical form as follows: 
¾ In the first place, an exhaustive chart for Member States, which contains all 

deadlines and dates mentioned in the WFD regarding obligations for 
Member States. The flow-chart contains a reference to the specific WFD 
article in which the date is mentioned. Reporting dates are also explicitly 
indicated; 

¾ Secondly, an exhaustive chart for the European Commission, which contains 
all deadlines and dates mentioned in the WFD regarding obligations for the 
European Commission. 
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Legally binding deadlines for Member States 
 

Action/ Member States Article 2002 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

The laws, regulations and administrative provisions necessary into force 24.1

Identification of competent authority by MS 3.7

MS provide EC with a list of competent authorities and of competent
authorities of all international bodies in which they participate

(updates of this list  should be reported to EC within 3 months)

Analyses and reviews mentioned in Art 5.1:

- Establishment of characteristics of the River Basin District,

- Review of the environmental impact of human activity,

- Economic Analysis of water use

Establishment of register of Protected Areas 6.1

Submission of summary reports of

analyses according to Art.5 (RBD characteristics, human activity,
economics ) undertaken for the purposes of the first  RBMP

In absence of EC agreement MS shall establish appropriate criteria for
strategies to prevent and control groundwater pollution

17.4

The EC and MS shall complete the intercalibration exercise. Annex V 
1.4.1 (viii)

Programmes for monitoring of surface water status, groundwater status
and protected areas shall be operational. Unless otherwise specified in
the legislation concerned.

8.2

For Public information and consultation about the RBMP, MS make
available for comments a timetable and work programme for the
production of the RBMP 

(three years before the beginning of the period to which the plan refers.
MS shall allow at least six months to comment on those documents)

Review of the designation of HMWB 4.3

In absence of EC agreement:

MS establish environmental quality standards for priority substances and
controls on the principal sources.

Submission of summary reports of

monitoring programmes according to Art.8 (surface water status,
groundwater status and protected areas) undertaken for the purposes of
the first  RBMP 

For Public information and consultation about the RBMP, MS make
available for comments an overview of significant water management
issues

(two years before the beginning of the period to which the plan refers.
MS shall allow at least six months to comment on those documents)

For Public information and consultation about the RBMP, MS make
available for comments a draft copy of RBMP 

(one year before the beginning of the period to which the plan refers. MS
shall allow at least six months to comment on those documents)

Establishment of programme of measures for River Basin District 11.7

Publication of River Basin Management Plans (detailed information in
annex VII of the WFD)

13.6

In absence of  EC agreement:

For substances subsequently included on the PS-list, MS take such
action (establishment of environmental quality standards for priority
substances and controls on the principal sources)

Sending of copies of RBMP to EC and other MS concerned 15.1

MS shall ensure that:
- water pricing policies provide adequate incentives for users to use water
resources efficiently
- adequate contribution of the different water uses to the recovery of the
costs of water services

9.1

16.8

14.1c

14.1b

15.2

16.8

14.1a

15.2

5.1

3.8, 24.1

22.03.2007

22.03.2005

22.06.2004

22.03.2010

*

*

*

*
 

 
LEGEND 

Deadline in the WFD  

Reporting to the EC and date   
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Legally binding deadlines for Member States (2) 
 

Action/ Member States Article 2002 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

Establishment and/or implementation of emission controls (BAT, BEP) 
and limit values for the combined approach for point and diffuse sources 10.2

Programme of measures for RBD shall be made operational 11.7

Submission of interim report describing progress in implementation of the 
planned programme of measures under Art.13 15.3

Review and update of analyses and reviews mentioned in Art 5.1:

- Establishment of characteristics of the River Basin District

- Review of the environmental impact of human activity

- Economic Analysis of water use

Environmental objectives to be achieved;

good surface water status

good ecological potential and good surface water chemical status for 
heavily modified waters (HMWB and AWB)

good groundwater status

compliance with any standards and objectives for Protected Areas

(Less stringent environmental objectives under certain conditions)

Review and update of programme of measures for RBD 11.8

Revised measures established under an updated programme of 
measures shall be made operational. 11.8

Submission of interim report describing progress in implementation of the 
planned programme of measures under Art.13 15.3

Review and update of analyses and reviews mentioned in Art 5.1:

- Establishment of characteristics of the River Basin District

- Review of the environmental impact of human activity

- Economic Analysis of water use

Cessation or phasing out of priority hazardous substances 16.6

Environmental objectives to be achieved; (first extended deadline)

good surface water status

good ecological potential and good surface water chemical status for 
heavily modified waters (HMWB/AWB)

good groundwater status

compliance with any standards and objectives for Protected Areas

Review and update of programme of measures for RBD. 11.8

Revised measures established under an updated programme of 
measures shall be made operational. 11.8

Review and update of analyses and reviews mentioned in Art 5.1:

- Establishment of characteristics of the River Basin District

- Review of the environmental impact of human activity

- Economic Analysis of water use

Environmental objectives to be achieved; (second extended deadline)

good surface water status

good ecological potential and good surface water chemical status for 
heavily modified waters (HMWB/AWB)

good groundwater status

compliance with any standards and objectives for Protected Areas

4.1

16.6

Review and update of the RBMP 13.7

4.1

5.2

Review and update of the RBMP 13.7

4.1

5.2

*
*

*
*
*

*

*

*

22.12.2012

22.12.2015

22.12.2018

22.12.2019

22.12.2021

22.12.2025

22.12.2013

22.12.2027

See footnote

 
 
Note: For priority substances and according to Article 16.6, the Comission shall submit proposals of 
controls for the cessation or phasing out of discharges, emissions and losses. Tentatively, the 
Commission is going to do that at the end of 2003, so, the European Parliament and the Council could 
adopt them in 2004 or 2005 that will be the starting date for operational purposes. The Directive 
establishes that from that date, the timetable shall not exceed the duration of 20 years.  
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Legally binding deadlines for the European Commission 
 

Action/ European Comission Article 2002 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

For issues which can not be dealt with at MS-level, the MS may report 
and make recommendations to the EC. The EC shall respond within 6 
months.

12.2

Presentation of a proposal for strategies to prevent and control 
groundwater pollution. 17.1

Submission of proposals by the EC for emission controls for point sources
and environmental quality standards.

16.8

Presentation to the Committee (Art. 21) of an indicative plan of measures 
having an impact on water legislation which it intends to propose in the 
near future. 

(once a year after 2002)

Preparation of a draft register of sites to form the intercalibration network 
which may be adapted in accordance with the procedures laid down in 
article 21.

Annex V 
1.4.1 (vii)

Review of adopted list of priority substances 16.4

The final register of sites (for intercalibration) shall be established and 
published by the EC.

Annex V 
1.4.1 (vii)

Completing the intercalibration exercise together with the MS. Annex V 
1.4.1 (viii)

Publication of the results of the intercalibration exercise and the values 
established for the MS monitoring system classifications.

Annex V 
1.4.1 (ix)

Submission of proposals by the EC for emission controls for point sources
and environmental quality standards.

16.8

Repeal of certain existing directives 22.1

Review of adopted list of priority substances 16.4

Publication of a report on progress in implementation of monitoring 
programmes according to Art.8 based on summary reports of MS under 
Art. 15.2 

18.3

Submission of proposals by the EC for emission controls for point sources
and environmental quality standards. (if necessary)

16.8

Submission of an interim report describing progress in the implementation
of the planned programme of measures.

15.3

Review of adopted list of priority substances 16.4

Publication of a report on the implementation of the WFD 18.1

Repeal of certain existing directives 22.2

Submission of proposals by the EC for emission controls for point sources
and environmental quality standards. (if necessary)

16.8

Publication of an interim report describing progress in implementation on 
basis of the interim reports of MS mentioned in Art. 15.3

18.4

Review of adopted list of priority substances 16.4

Publication of a report on the implementation of the WFD 18.1

Review of Water Framework Directive, proposal of amendments 19.2

Review of adopted list of priority substances 16.4

Publication of a report on progress in implementation of analyses 
according to Art.5 based on summary reports of MS under Art. 15.2:

18.3

19.1

22.06.2006*

 
 

LEGEND 

Deadline in the WFD  

Reporting and date   
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6.3  The planning cycle 
 
The overall flowchart of the planning process presented in the following Section 6.4 
includes the first so-called planning cycle required in the WFD to be finalised in 2015. 
Accordingly, the flowcharts apply to the first period (2002-2015) and the preparation 
of the second one (2015-2027), this second period being managed as the first one 
(same tasks and time schedule). It should be also noted that the second planning 
cycle until 2027 needs to be developed on the basis of the experience of the first cycle 
outlined below. 
 
In order to develop the flowchart the following ten components of the planning 
process were considered: 

1. Setting the scene; 
2. Assessment of the current status and analyse preliminary gaps; 
3. Setting up of the environmental objectives; 
4. Establishment of monitoring programmes; 
5. Gap analysis; 
6. Setting up of the programme of measures; 
7. Development river basin management plans; 
8. Implementation of the programmes of measures and prepare the interim 

report on the implementation; 
9. Evaluation the first and the second period; 
10. Information and consultation of the public, active involvement of interested 

parties. 
 
The following figure shows the sequence of and the relations between these activities 
as well as the main deadlines and milestones of the first planning cycle. 
  

Assess current 
status, analyse 

preliminary gaps 
(Art. 5-8)

Gap analysis

Set up the programme
of measures for RDB       

(Art. 11)

Develop River Basin 
Management Plan 

(RBMP)  (Art.13-25, 
App.VII) 

Set up 
environmental

objectives (Art. 4)

2006

2009

Establish 
monitoring

programmes  
(Art. 8)

Implement the 
programme of 
measures for 

RBD 

Submit interim report on 
the implementation to the 

EC (Art. 15)

Revised
overview of  

significant water 
issues

Update 

RBMP

2004
Evaluate the first and 

prepare the second 
period.

(Art. 14)

Public 
Participation
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(Art. 14)
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The previous chart is the most aggregated level information on the planning process: 
it indicates the 10 main components which are distinguished and developed in the 
following flowcharts (sub-Section 6.4).  
 
For every component, the main “steps” for the implementation of the WFD were 
identified and within each step, different implementation tasks could be again 
identified. Starting from the most aggregated level of information, three levels of 
details can finally be identified through components, steps and tasks.  
 
At the scale at which these flowcharts were established, it was not possible to go into 
more details. However, river basin districts should develop their own flowcharts 
with a level of detail more adapted to the scale at which they work. 
 

6.4  Overall flowchart for the planning process 
 
The following overall flowchart for the WFD planning process lists the major steps to 
implement the Water Framework Directive, indicates linkages between the tasks, 
shows milestones and deadlines and includes recommendations on the overall 
timing for accomplishing the tasks. The chart is structured into three different levels. 
The first level mirrors the overall planning cycle and its main components as 
described in the previous Section, the second level represents the main 
implementation steps whereas the third level indicates the specific tasks to be 
performed within the respective steps. The third level tasks are taken from the 
specific WFD CIS Guidance Documents but not as detailed as the information 
provided by them. These specific tasks related to Guidance Documents are 
distinguished by different colours as shown in the legend below. 
 
The following legend is used throughout the flowchart: 
 

 
Flowchart for the first cycle of the planning process 
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Flowchart for the first cycle of the planning process (2) 
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Flowchart for the first cycle of the planning process (3) 
 

 
 
Notes: 
¾ The reporting deadline for tasks no. 22, 67, 86 and 88 is 22 March 2010, as part of the River 

Basin Management Plan. 
 
¾ Tasks no. 59 and 60 are co-ordinated by the Working Group on Ecological Status and 

Intercalibration. 
 
¾ Task no. 158 is related to the array of measures necessary to meet one of the main 

objectives of the WFD, which is to prevent further deterioration of the status of aquatic 
ecosystems (Article 1). Articles 4.3 to 4.7 have to be taken into account for the application 
of this principle and to define the deadlines. For the moment, an ongoing task is proposed 
throughout the whole first assessment and planning period until December 2009 although, 
in any case, details of the time schedule of this issue will be dealt with in a specific 
document. 

 
¾ Task nº 159. A specific Guidance Document has been produced on Public Participation as 

one of the outputs of Working Group 2.9, (WFD CIS Guidance Document No. 8) explaining 
in detail activities and deadlines. 
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6.5  Bottlenecks in the planning process 
 
The analysis of the flowchart has allowed the identification of the so-called 
“bottlenecks” of the implementation of the Directive, i.e. the incongruities in 
planning that occur when comparing the official deadline requirements of the 
Directive with a pragmatic approach regarding the implementation. As a result of 
the scrutiny of the Directive by the Working Groups for preparing the Guidances 
under the Common Implementation Strategy, several incongruities have been made 
explicit. This Guidance on planning has intended to bring together the activities and 
bottlenecks that have been identified by the different Working Groups of the 
Common Implementation Strategy. 
 
All Working Groups have been confronted with the ambitious and legally binding 
timetable of the Directive. In principle deviation from this timetable is not allowed 
and deadlines cannot be postponed, except for the derogations as mentioned in 
Article 4. Several Working Groups experienced on the one hand that the timetable is 
tight and leaves little time to go through the matter in to great depth and on the other 
hand that the chronological order of the deadlines is not always logical when dealing 
with the practical implementation. This combination often results in bottlenecks. The 
scope of this document is on the bottlenecks that primarily identify timing-related 
implementation problems. These are common for all Member States dealing with the 
implementation. Bottlenecks that occur due to lacking financial or technical means or 
institutional arrangements are often specific for a Member State or river basin due to 
priority-setting, habits and traditions and not covered explicitly by this document. 
However it is recognised that these “local” bottlenecks can be of interest to a wider 
public and can be added to this document at a later stage. During the preparation of 
the Guidances so called “open issues” were identified by the Working Groups. Not 
all of these issues are related to planning and therefore not always mentioned here. 
 
Some of the bottlenecks are indicated in the flowchart and are identified for the 
period until the first River Basin Management Plan in 2009. For each bottleneck 
identified an information sheet has been prepared which clarifies the bottleneck. For 
the moment the list is not exhaustive or finalised and will be completed later on in 
the Manual for Integrated River Basin Management to be developed by the "cluster 
group" as well as during the testing of Pilot River Basins which will be a part of the 
manual. 
 
As a result of the above-mentioned preliminary analyses, the following bottlenecks 
have been identified: 
¾ The lack of data for the first district review: need for existing information 

and data on pressures and impacts, need for a definition for the significant 
pressures, need for a translation between pressures and impacts, need for the 
baseline scenario before estimating the forecasted impacts, need to know the 
2015 objectives to assess the risk to fail; 

¾ Data on RC prerequisite for assigning ecologically relevant typology; 
¾ Need to start monitoring potential RC sites before monitoring programmes 

are operational; 
¾ Need for monitoring data from intercalibration sites for calculating EQRs; 
¾ Evaluation of the testing and review of Guidances is too late for the 

reporting on the status in 2005; 
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¾ Typology, reference conditions and class boundaries not available. Draft 
register based on expert judgement and (little available data); 

¾ Finishing intercalibration exercise before monitoring programmes are 
operational; 

¾ Pressed time schedule for assessing comments and reviewing document 
concerning the draft management plan; 

¾ Simultaneously elaboration of the programme of measures and the 
management plan, with a summary of the programme within the plan; 

¾ The 2004 review of the districts should be done with data and tools currently 
available, but these have to be used in a pragmatic manner in order to meet 
the requirements of the directive. Making the 2004 review is an opportunity 
to assess the lacking data and shortcomings to be resolved. 

 
It can be observed that most bottlenecks can be reduced to a few basic issues or 
deadlines within the Directive: 
 
1. Objectives to be achieved in 2015 are unclear. The Directive refers to the 

achievement of “good water status” in 2015 which can be defined by the help of 
Annex II and V. Still this information is general and needs to be elaborated and 
made operational for the several water types and/or water bodies which takes 
time and is planned to finish by 2004. This has as a consequence that it is hard to 
tell if a water body is at risk of failing the environmental quality objectives before 
2004 (gap analysis) and which measures need to be taken. 

 
2. Data availability: the monitoring programme does not have to be in place until 

2006. This means that recent and complete information (measured values) on 
parameters that are of importance to the pressure and impact analysis, reference 
conditions, ecological class boundaries, intercalibration sites, and indirectly to the 
designation of heavily modified water bodies, will be available earliest in 2007. In 
combination with a low monitoring frequency the availability of this data is not 
optimal. As a consequence assumptions will be made about missing data which 
increases the uncertainties in the analyses and affects the validity of the 
assessments. 

 
3. The publication of the draft River Basin Management Plan (RBMP) in 2008 in 

order to allow for comments of the public. This means that the RBMP (which 
officially has to be published in 2009) should be ready in quite an advanced state 
by the end of 2008 in order to give a realistic and truthful impression of the 
RBMP as it will be in 2009. Consequently it implies that activities for producing 
the contents of the plan should be wrapped up by 2008 which shortens the 
available time. 

 
Some solutions for the bottlenecks are recommended in this document and can be 
divided into 3 principal types of solutions: 
 
a. Anticipated deadlines 

It is recommended to adopt a pragmatic approach for the setting up of 
intermediary and informal or anticipated deadlines for certain tasks if necessary 
so as to be able to meet in practice the obligatory deadlines required in the WFD. 
The advancing of activities might help to meet the deadlines but also confronts 
the actors with an even tighter planning scheme. Member States might have 
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different priorities and can shift or delete the informal deadlines accordingly. 
However for the international level good co-ordination on informal deadlines is 
recommended. 

 
b. Use of existing information. 

As existing information can be considered a range is available from expert 
judgement to existing monitoring data resulting from existing legislation. Also 
when using existing data, the collection and collation of data will require good 
co-ordination and a good deal of time. The information is usually neither readily 
available in one place nor in the right format. 
In this context, a consultation to stakeholders and the scientific community can 
improve the existing data and/or help advance where gaps have been identified. 

 
c. Preliminary exercises 

It is recommended to perform preliminary exercises that are checked, refined and 
finalised later when more information will be available. 
The combination of unclear objectives, missing data and the first major deadline 
in 2004 (Article 5) makes it nearly impossible to give a very exact assessment of 
the current water status and the risk of failing to meet the objectives. Therefore 
several Working Groups already considered the process being iterative and to do 
preliminary analyses and assessments, based on available data (if necessary 
assumptions) by 2004 and to check these assessments at a later stage when 
monitoring data become available. It is important to estimate the uncertainty of 
these preliminary exercises. 
 

Note that this is a preliminary identification of the possible bottlenecks in the 
planning process. Testing in Pilot River Basins (PRB) will deal more deeply and at a 
more local scale with bottlenecks, since one of the main objectives is to check for 
inconsistencies between Guidance Documents. The results of testing will probably 
help to identify other bottlenecks and provide more information on the possible 
solutions. This new information could be integrated in further updated version of 
this Guidance on Planning Process, as it is considered as a “living” document. 
 
From the bottlenecks listed above, the following have been developed into 
information sheets: 
 
Number Title 
1 Gap analysis* 
2 Intercalibration* 
3 Public participation* 
4 River basin management plan and programme of measures** 
 
*  Sheets provided in this Guidance. 
**  Topic to be dealt with in more detail in the Manual for Integrated River Basin 

Management to be developed by the future "cluster group". 
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Bottleneck 1: Gap analysis: assessment of the likelihood that water bodies will fail 
to meet the environmental objectives 

 
Related to Data availability, objectives of the Directive 
Scale General 
Sources • WFD Annex II 1.4-2.5, (Annex V) 

• Guidance for the analysis of Pressures and Impacts in accordance with the WFD (WFD CIS Guidance Document No. 3) 
Pilot River 
Basin 
testing 

Yes 

Flow chart 

 
Explanatory 
text 

The role of the gap analysis (making use of the pressure and impact analysis and the baseline scenario) is to assess the 
likelihood that water bodies will fail to meet the environmental objectives of the Directive. It tells if there is a gap (and how 
big) between the current status of the water body and the good status that is to be achieved by 2015 This analysis is a central 
issue in the implementation of the Directive but not mentioned very explicitly in the main text (only Annex II 1.5).  
The bottleneck lies in the fact that the first pressures and impacts analysis must be complete by the end of 2004 while the 
environmental objectives of the Directive are not established yet. The objectives depend on issues such as the definition of 
ecological class boundaries and reference conditions (scheduled 2004) which in their turn need to be verified by the 
monitoring programme that won’t be in place until 2006. 

Recommen-
dations  

Carry out a preliminary gap analysis by 2004, which gives a first insight in the water bodies at risk. A start can be made 
with the development of the Programme of Measures. Along the line, when more and more precise information becomes 
available this gap analysis shall be refined and measures adapted accordingly. While performing the preliminary gap 
analysis, one should be aware and take account of the uncertainties in the environmental conditions required to meet the 
Directive’s objectives and the uncertainties in the estimated impact. 
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Bottleneck 2: Intercalibration 
 

Related to Data availability, objectives of the Directive 
Scale General 
Sources • WFD Annex V 1.4.1 

• Guidance on establishment of the intercalibration network and on the process of the intercalibration exercise (WFD CIS 
Guidance Document No. 6) 

Pilot River 
Basin 
testing 

No 

Flow chart 

 
Explanatory 
text 

The aim of the intercalibration exercise is to compare between Member States types of water bodies which represent the 
ecological quality boundaries for high-good and good-moderate status. The result shall be expressed in ecological quality 
ratios (EQR). 
The intercalibration timetable does not match the implementation timetable of the Directive in the Member States. Crucial 
information for the intercalibration will be available during the progress in implementation. The major bottlenecks are: 
2.1)  Water body types selected for intercalibration networks (2003) may not be compliant with water body types 

differentiated by Member States, because sites for the draft register are selected before the typology in Member States 
needs to be ready (2004); 

 moreover the choice for parameters used for establishing the sites depends on choices made for reference conditions 
and ecological quality elements (ready earliest 2004); 

2.2)  At present (2002) there is not sufficient data available to carry out a scientifically sound site selection, since not all 
parameters necessary for site selection have been monitored by Member States until now. The monitoring 
programme for the Directive will start in 2006, after the finalisation of the intercalibration exercise. 

The objectives of the intercalibration exercise - agreement on class boundaries and harmonised classification systems - can 
be only partially met in the single intercalibration exercise that is required by the Directive. The intercalibration network 
established will not reflect the impacts of all pressures and all biological quality elements. 

Recommen-
dations  

• Site selection targeted to water body types where most data is available; 
• Establish a review mechanism at a time when more data with better quality and compatible with the requirements of 

the Directive will be available (after 2006); 
• Clarify the legal possibilities and practical implications for such a revision. 
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Bottleneck 3.1: Public Participation 
 

Related to Publication of draft River Basin Management Plan (RBMP) 
Scale General 
Sources • WFD Article 14, Annex VII.9 

• Guidance on Public Participation in relation to the WFD: active involvement, consultation and public access to 
information (para 2.6, 4.7) (WFD CIS Guidance Document No. 8) 

Pilot River 
Basin 
testing 

No 

Flow chart 

 
Explanatory 
text 

At the end of 2008 a draft copy of the RBMP shall be published and made available to the public. The public shall be given 
half a year (June 2009) to comment on this draft. Then the comments of the public shall be considered, when relevant 
incorporated in the plan, and the plan itself shall be finalised and published by 22 December 2009. In the plan it shall be 
indicated what consultation measures have been taken and what their results and changes to the plan as a consequence of 
the consultation have been made.  
3.1)  Since there is scarcely time between June and December 2009 to change the RBMP (and strategy) based on the 

comments of the public, there is a risk that these comments will not be taken into account due to lack of time 
which is against the spirit and requirements of the Directive. This comment is to a lesser degree also valid for the 
consultation on the timetable and work programme and the overview of significant water management issues. 

Recommen-
dations  

• Consult and inform (if even possible: to involve) the public more intensively at an earlier stage, this will help to 
overcome surprises and can prevent a too large adaptation of the RBMP at a later stage; 

• Publication of the draft RBMP at an earlier stage, this however will often be difficult since it shortens the duration of 
other activities; 

• Another possibility would be to organise the two first public consultations before the obligatory deadlines 
(respectively 2006 and 2007 at the latest). This would allow more time to prepare and organise the third public 
consultation on the draft RBMP and then, to take account of the comments, which will be probably more numerous 
than for the two previous consultations. 

  
 

 65

Guidance doc 8 Public participation.pdf


WFD CIS Guidance Document No. 11 
Planning Process 

Bottleneck 3.2: Public Participation 
 
Related to Institutional aspects 
Scale International River Basin Districts (RBD), Member States 
Sources • WFD Article 14, Annex VII.9, Article 13.2 

• Guidance on Public Participation in relation to the WFD: active involvement, consultation and 
public access to information (Section 4) (WFD CIS Guidance Document No. 8) 

Pilot River 
Basin testing 

Yes (?) 

Flow chart - 
Explanatory 
text 

Several documents shall be presented to the public for information and consultation. Also background 
information shall be available on request at the contact points listed in the RBMP. Member States need to 
plan in advance how to reach the public, where to collect the comments, how to process the comments 
and at what level these activities will take place. Especially international River Basin Districts, which are 
often dealing with several languages and with local public which are confronted with 
international/transboundary matters, should think twice about how to organise this.  

Recommen-
dations  

The solution is different for every Member State or RBD. The following questions might help to orientate: 
• Should the public be confronted with (detailed) information of the whole area to which the RBMP 

refers? Or should tailor-made information be prepared, targeted to that part of the area where the 
public is affected and most likely interested in? Recognise that measures taken in one area can have 
an effect somewhere else; 

• Will there be one central contact point to obtain background information for the whole area where 
the plan refers to, or several local ones? How are these points communicated to the public? 

• Shall the comments of the different consultation rounds be collected and processed locally or at a 
central point? How will feedback to the public be organised? 

• Will Member States in an international RBD report one single plan for this RBD to the Commission 
(Article 13.2) or separately for each Member State? 

  

 
 
Bottleneck 4: River basin management plan and programme of measures 
 
Related to Timing problems between the river basin management plan and the programme of measures 
Scale International River Basin Districts (RBD), Member States 
Sources • WFD Articles 11 and 13, Annex VII 

• Flowcharts for the planning process 
Pilot River 
Basin testing 

Yes 

Flow chart - 
Explanatory 
text 

Necessity to have the programme of measures finished before the RBMP so to include the summary into 
the RBMP as required by Annex VII. 
This topic will be examined within the future activities of the Working Group Integrated River Basin 
Management. 

Recommen-
dations  

- 
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Annex 1 – List of Abbreviations 
 
The following abbreviations are used throughout the text of this Guidance: 
 
AWB Artificial Water Body 

BAU Business As Usual 

BESTPRACT Working group on BEST PRACTices in river basin 
planning 

CAP Common Agricultural Policy 

COAST Working group on typology, classification of transitional 
and COASTal waters 

DPSIR Driving forces, Pressures, States, Impacts, Responses 

EAF Expert Advisory Forum 

EEA European Environment Agency 

EC European Commission 

EQR Ecological Quality Ratio 

GEP Good Ecological Potential 

GES Good Ecological Status 

GIS Geographical Information System 

GROUNDWATER Working group on tools on assessment  

HMWB Heavily Modified Water Body 

ICZM Integrated Coastal Zone Management 

IMPRESS Working Group on the analysis of PRESSures and IMPacts 

INTERCALIBRATION Working Group on a protocol for INTERCALIBRATION 

IRBM Integrated River Basin Management 

MEP Maximum Ecological Potential 

MS Member States 

NGO Non-Governmental Organisation 

PRB Pilot River Basin 
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RBD River Basin District 

RBMP River Basin Management Plan 

RC Reference Conditions 

REFCOND Working group on classification and REFerence 
CONDitions 

WD Water Directors 

WFD Water Framework Directive 

TOC Table Of Contents 

TOR Terms Of Reference 

WATECO Working group on (WATer) ECOnomic analysis 

WG Working Group 
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Annex 2 – Preambles and articles of the Water 
Framework Directive relevant to this 
Guidance 

 
The planning process in the preambles 
 
Preamble 13 
There are diverse conditions and needs in the Community which require different specific 
solutions. This diversity should be taken into account in the planning and execution of 
measures to ensure protection and sustainable use of water in the framework of the river 
basin. Decisions should be taken as close as possible to the locations where water is affected or 
used. Priority should be given to action within the responsibility of Member States through 
the drawing up of programmes of measures adjusted to regional and local conditions. 
 
Preamble 28 
Surface waters and groundwaters are in principle renewable natural resources; in particular, 
the task of ensuring good status of groundwater requires early action and stable long-term 
planning of protective measures, owing to the natural time lag in its formation and renewal. 
Such time lag for improvement should be taken into account in timetables when establishing 
measures for the achievement of good status of groundwater and reversing any significant 
and sustained upward trend in the concentration of any pollutant in groundwater. 
 
Assessment on current water status 
 
Article 5 
 
Each Member state shall ensure that for each river basin district or for the portion of an 
international river basin district falling within its territory: an analysis of its characteristics, 
a review of the impact of human activity on the status of surface waters and on groundwater 
and an economic analysis of water use, is undertaken according to the technical specifications 
set out in Annexes II and III and that it is completed at the latest four years after the date of 
entry into force of this Directive.  
 
Monitoring 
 
Article 8 
 
 1. Member States shall ensure the establishment of programmes for the monitoring of water 
status in order to establish a coherent and comprehensive overview of water status within 
each river basin district: 
- for surface waters such programmes shall cover: 
(i) the volume and level or rate of flow to the extent relevant for ecological and chemical status 
and ecological potential; and 
(ii) the ecological and chemical status and ecological potential; 
- for groundwaters such programmes shall cover monitoring of the chemical and quantitative 
status, 
- for protected areas the above programmes shall be supplemented by those specifications 
contained in Community legislation under which the individual protected areas have been 
established. 
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Economic analysis and recovery of the costs of water services 
 
Article 9 
 
1. Member States shall take account of the principle of recovery of the costs of water services, 
including environmental and resource costs, having regard to the economic analysis 
conducted according to Annex III, and in accordance in particular with the polluter pays 
principle. 
Member States shall ensure by 2010: 
- that water-pricing policies provide adequate incentives for users to use water resources 
efficiently, and thereby contribute to the environmental objectives of this Directive, 
- an adequate contribution of the different water uses, disaggregated into at least industry, 
households and agriculture, to the recovery of the costs of water services, based on the 
economic analysis conducted according to Annex III and taking account of the polluter pays 
principle. 
Member States may in so doing have regard to the social, environmental and economic effects 
of the recovery as well as the geographic and climatic conditions of the region or regions 
affected. 
2. Member States shall report in the river basin management plans on the planned steps 
towards implementing paragraph 1 which will contribute to achieving the environmental 
objectives of this Directive and on the contribution made by the various water uses to the 
recovery of the costs of water services. 
3. Nothing in this Article shall prevent the funding of particular preventive or remedial 
measures in order to achieve the objectives of this Directive. 
4. Member States shall not be in breach of this Directive if they decide in accordance with 
established practices not to apply the provisions of paragraph 1, second sentence, and for that 
purpose the relevant provisions of paragraph 2, for a given water-use activity, where this does 
not compromise the purposes and the achievement of the objectives of this Directive. Member 
States shall report the reasons for not fully applying paragraph 1, second sentence, in the 
river basin management plans. 
 
Definition of environmental objectives and gap analysis 
 
Article 4 
 
1. In making operational the programmes of measures specified in the river basin management 
plans: 
 
(a) for surface waters 
 
(i) Member States shall implement the necessary measures to prevent deterioration of the 
status of all bodies of surface water, subject to the application of paragraphs 6 and 7 and 
without prejudice to paragraph 8;  
(ii) Member States shall protect, enhance and restore all bodies of surface water, subject to the 
application of subparagraph (iii) for artificial and heavily modified bodies of water, with the 
aim of achieving good surface water status at the latest 15 years after the date of entry into 
force of this Directive, in accordance with the provisions laid down in Annex V, subject to the 
application of extensions determined in accordance with paragraph 4 and to the application of 
paragraphs 5, 6 and 7 without prejudice to paragraph 8;  
(iii) Member States shall protect and enhance all artificial and heavily modified bodies of 
water, with the aim of achieving good ecological potential and good surface water chemical 
status at the latest 15 years from the date of entry into force of this Directive, in accordance 
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with the provisions laid down in Annex V, subject to the application of extensions determined 
in accordance with paragraph 4 and to the application of paragraphs 5, 6 and 7 without 
prejudice to paragraph 8;  
(iv) Member States shall implement the necessary measures in accordance with Article 16(1) 
and (8), with the aim of progressively reducing pollution from priority substances and 
ceasing or phasing out emissions, discharges and losses of priority hazardous substances 
without prejudice to the relevant international agreements referred to in Article 1 for the 
parties concerned;  
 
(b) for groundwater 
 
(i) Member States shall implement the measures necessary to prevent or limit the input of 
pollutants into groundwater and to prevent the deterioration of the status of all bodies of 
groundwater, subject to the application of paragraphs 6 and 7 and without prejudice to 
paragraph 8 of this Article and subject to the application of Article 11(3)(j);  
(ii) Member States shall protect, enhance and restore all bodies of groundwater, ensure a 
balance between abstraction and recharge of groundwater, with the aim of achieving good 
groundwater status at the latest 15 years after the date of entry into force of this Directive, in 
accordance with the provisions laid down in Annex V, subject to the application of extensions 
determined in accordance with paragraph 4 and to the application of paragraphs 5, 6 and 7 
without prejudice to paragraph 8 of this Article and subject to the application of Article 
11(3)(j);  
(iii) Member States shall implement the measures necessary to reverse any significant and 
sustained upward trend in the concentration of any pollutant resulting from the impact of 
human activity in order progressively to reduce pollution of groundwater. 
Measures to achieve trend reversal shall be implemented in accordance with paragraphs 2, 4 
and 5 of Article 17, taking into account the applicable standards set out in relevant 
Community legislation, subject to the application of paragraphs 6 and 7 and without 
prejudice to paragraph 8;  
 
(c) for protected areas 
 
Member States shall achieve compliance with any standards and objectives at the latest 15 
years after the date of entry into force of this Directive, unless otherwise specified in the 
Community legislation under which the individual protected areas have been established. 
 
2. Where more than one of the objectives under paragraph 1 relates to a given body of water, 
the most stringent shall apply. 
 
Programmes of measures 
 
Article 11 
 
1. Each Member State shall ensure the establishment for each river basin district, or for the 
part of an international river basin district within its territory, of a programme of measures, 
taking account of the results of the analyses required under Article 5, in order to achieve the 
objectives established under Article 4. Such programmes of measures may make reference to 
measures following from legislation adopted at national level and covering the whole of the 
territory of a Member State. Where appropriate, a Member State may adopt measures 
applicable to all river basin districts and/or the portions of international river basin districts 
falling within its territory. 
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2. Each programme of measures shall include the "basic" measures specified in paragraph 3 
and, where necessary, "supplementary" measures. 
3. "Basic measures" are the minimum requirements to be complied with and shall consist of: 
(a) those measures required to implement Community legislation for the protection of water, 
including measures required under the legislation specified in Article 10 and in part A of 
Annex VI;  
(b) measures deemed appropriate for the purposes of Article 9;  
(c) measures to promote an efficient and sustainable water use in order to avoid 
compromising the achievement of the objectives specified in Article 4;  
(d) measures to meet the requirements of Article 7, including measures to safeguard water 
quality in order to reduce the level of purification treatment required for the production of 
drinking water; 
(e) controls over the abstraction of fresh surface water and groundwater, and impoundment of 
fresh surface water, including a register or registers of water abstractions and a requirement 
of prior authorisation for abstraction and impoundment. These controls shall be periodically 
reviewed and, where necessary, updated. Member States can exempt from these controls, 
abstractions or impoundments which have no significant impact on water status;  
(f) controls, including a requirement for prior authorisation of artificial recharge or 
augmentation of groundwater bodies. The water used may be derived from any surface water 
or groundwater, provided that the use of the source does not compromise the achievement of 
the environmental objectives established for the source or the recharged or augmented body of 
groundwater. These controls shall be periodically reviewed and, where necessary, updated;  
(g) for point source discharges liable to cause pollution, a requirement for prior regulation, 
such as a prohibition on the entry of pollutants into water, or for prior authorisation, or 
registration based on general binding rules, laying down emission controls for the pollutants 
concerned, including controls in accordance with Articles 10 and 16. These controls shall be 
periodically reviewed and, where necessary, updated;  
(h) for diffuse sources liable to cause pollution, measures to prevent or control the input of 
pollutants. Controls may take the form of a requirement for prior regulation, such as a 
prohibition on the entry of pollutants into water, prior authorisation or registration based on 
general binding rules where such a requirement is not otherwise provided for under 
Community legislation. These controls shall be periodically reviewed and, where necessary, 
updated;  
(i) for any other significant adverse impacts on the status of water identified under Article 5 
and Annex II, in particular measures to ensure that the hydro-morphological conditions of the 
bodies of water are consistent with the achievement of the required ecological status or good 
ecological potential for bodies of water designated as artificial or heavily modified. Controls 
for this purpose may take the form of a requirement for prior authorisation or registration 
based on general binding rules where such a requirement is not otherwise provided for under 
Community legislation. Such controls shall be periodically reviewed and, where necessary, 
updated;  
(j) a prohibition of direct discharges of pollutants into groundwater subject to different 
provisions(.../...) 
(k) in accordance with action taken pursuant to Article 16, measures to eliminate pollution of 
surface waters by those substances specified in the list of priority substances agreed pursuant 
to Article 16(2) and to progressively reduce pollution by other substances which would 
otherwise prevent Member States from achieving the objectives for the bodies of surface 
waters as set out in Article 4;  
(l) any measures required to prevent significant losses of pollutants from technical 
installations, and to prevent and/or to reduce the impact of accidental pollution incidents for 
example as a result of floods, including through systems to detect or give warning of such 
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events including, in the case of accidents which could not reasonably have been foreseen, all 
appropriate measures to reduce the risk to aquatic ecosystems. 
4. "Supplementary" measures are those measures designed and implemented in addition to 
the basic measures, with the aim of achieving the objectives established pursuant to Article 4. 
Part B of Annex VI contains a non-exclusive list of such measures. 
Member States may also adopt further supplementary measures in order to provide for 
additional protection or improvement of the waters covered by this Directive, including in 
implementation of the relevant international agreements referred to in Article 1. 
5. Where monitoring or other data indicate that the objectives set under Article 4 for the body 
of water are unlikely to be achieved, the Member State shall ensure that: 
- the causes of the possible failure are investigated, 
- relevant permits and authorisations are examined and reviewed as appropriate, 
- the monitoring programmes are reviewed and adjusted as appropriate, and 
- additional measures as may be necessary in order to achieve those objectives are established, 
including, as appropriate, the establishment of stricter environmental quality standards 
following the procedures laid down in Annex V. 
Where those causes are the result of circumstances of natural cause or force majeure which are 
exceptional and could not reasonably have been foreseen, in particular extreme floods and 
prolonged droughts, the Member State may determine that additional measures are not 
practicable, subject to Article 4(6). 
6. In implementing measures pursuant to paragraph 3, Member States shall take all 
appropriate steps not to increase pollution of marine waters. Without prejudice to existing 
legislation, the application of measures taken pursuant to paragraph 3 may on no account 
lead, either directly or indirectly to increased pollution of surface waters. This requirement 
shall not apply where it would result in increased pollution of the environment as a whole. 
7. The programmes of measures shall be established at the latest nine years after the date of 
entry into force of this Directive and all the measures shall be made operational at the latest 
12 years after that date. 
8. The programmes of measures shall be reviewed, and if necessary updated at the latest 15 
years after the date of entry into force of this Directive and every six years thereafter. Any 
new or revised measures established under an updated programme shall be made operational 
within three years of their establishment. 
 
River Basin Management Plans and their reporting 
 
Article 13 
 
1. Member States shall ensure that a river basin management plan is produced for each river 
basin district lying entirely within their territory. 
2. In the case of an international river basin district falling entirely within the Community, 
Member States shall ensure co-ordination with the aim of producing a single international 
river basin management plan. Where such an international river basin management plan is 
not produced, Member States shall produce river basin management plans covering at least 
those parts of the international river basin district falling within their territory to achieve the 
objectives of this Directive. 
3. In the case of an international river basin district extending beyond the boundaries of the 
Community, Member States shall endeavour to produce a single river basin management 
plan, and, where this is not possible, the plan shall at least cover the portion of the 
international river basin district lying within the territory of the Member State concerned. 
4. The river basin management plan shall include the information detailed in Annex VII. 
5. River basin management plans may be supplemented by the production of more detailed 
programmes and management plans for sub-basin, sector, issue, or water type, to deal with 
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particular aspects of water management. Implementation of these measures shall not exempt 
Member States from any of their obligations under the rest of this Directive. 
6. River basin management plans shall be published at the latest nine years after the date of 
entry into force of this Directive. 
7. River basin management plans shall be reviewed and updated at the latest 15 years after 
the date of entry into force of this Directive and every six years thereafter. 
 
Article 15 
 
1. Member States shall send copies of the river basin management plans and all subsequent 
updates to the Commission and to any other Member State concerned within three months of 
their publication: 
(a) for river basin districts falling entirely within the territory of a Member State, all river 
management plans covering that national territory and published pursuant to Article 13;  
(b) for international river basin districts, at least the part of the river basin management plans 
covering the territory of the Member State. 
2. Member States shall submit summary reports of: 
- the analyses required under Article 5, and 
- the monitoring programmes designed under Article 8 
undertaken for the purposes of the first river basin management plan within three months of 
their completion. 
3. Member States shall, within three years of the publication of each river basin management 
plan or update under Article 13, submit an interim report describing progress in the 
implementation of the plan. 
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Annex 3 – Members of the Drafting Group of this 
Guidance and list of the experts of 
Working Group 2.9 

 
The Drafting Group responsible for preparing this Guidance on the planning process 
was composed of the following members: 
 
Leaders: 
 
Manuel Menéndez (Spain) 
José María Piñero (Spain) 
 
Co-ordinators of the flowchart section:  
 
Coralie Noël (France) 
Zsigmond Kovács (Spain) 
Jetske Verkerk (The Netherlands)  
 
Other drafting group members: 
 
Heikki Mäkinen (Finland) 
Marta Moren Abat (European Commission) 
Marc de Rooy (The Netherlands) 
Guido Schmidt (WWF) 
Thomas Stratenwerth (Germany) 
Anne Thorén (Sweden) 
Aram Wood (United Kingdom). 
 
The list and contact information of the experts of Working Group 2.9 are attached in 
the table below. 
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List and contact information of the experts of WG 2.9 
 

Country First 
Name Surname Organisation Postal address Phone Fax E-mail address 

EUROPEAN COMMISSION AND OTHER ORGANISATIONS 
DG ENV Joachim  D’Eugenio European Commission, D.G. Environment  32 2 299 03 35  joachim.d’eugenio@cec.eu.int 
DG ENV Marta-

Cristina 
Moren-Abat European Commission, D.G. Environment Ave. Beaulieu, 9, 3/139, B-1000 Brussels; 

Belgium 
32 2 296 72 85  marta-cristina.moren-abat@cec.eu.int 

DG ENV Thierry Davy European Commission, D.G. Environment BU 5, B-1049 Brussels; Belgium  32 2 299 98 80  thierry.davy@cec.eu.int 

JRC-IPTS    Luis Delgado Joint Research Centre; IPTS - Institute for 
Prospective Technological Studies 

Edificio Expo-WTC; C/ Inca Garcilaso, s/n; 
E-41092 Sevilla; Spain 

34-95-448 -8218 34-95-448 -8235 luis.delgado@jrc.es 

JRC-IPTS  Adeline Kroll Joint Research Centre; IPTS - Institute for 
Prospective Technological Studies 

Edificio Expo-WTC; C/ Inca Garcilaso, s/n; 
E-41092 Sevilla; Spain 

34-95-448 84 58 34-95-448 82 35 adeline.kroll@jrc.es 

JRC Ispra    Faycal Bouraoui Joint Research Centre of the European 
Commission , Environment Institute 

Via Fermi; 21020 Ispra (VA); Italy 39 0332 785173 39 0332 789328 faycal.bouraoui@jrc.it 

JRC Ispra   Ad de Roo Joint Research Centre of the European 
Commission , Environment Institute 

Via Fermi; 21020 Ispra (VA); Italy 39 0332 786240 39 0332 785500 ad.de-roo@jrc.it 

AT   Karl Schwaiger Federal Ministry of Agriculture, Forestry, 
Environment and Water Management 

Marxergasse 2, A-1030 Wien 43 1 71100/7551 43 1 71100/7502 karl.schwaiger@bmlf.gv.at 

BE   Lieve De Roeck Vlaamse Milieumaatschappij VMM (Flemish 
Environmental Agency) 

A. Van De Maelestraat 96 - B-9320 
Erembodegem; Belgium 

32 53 726 673 32 53 726 630 l.deroeck@vmm.be 

BE     Didier D'hont Ministry of Flanders, Environment, Nature, 
Land and Water Administration (AMINAL) 

E. Jacqmainlaan 20, box 5; B-1000 Brussels; 
Belgium 

02-553.21.09 02-553.21.05 didier.dhont@lin.vlaanderen.be

BE Veronique Van Den 
Landenbergh 

Vlaamse Milieumaatschappij (Flemish 
Environmental Agency) 

A. Van De Maelestraat 96 - B-9320 
Erembodegem; Belgium 

32 53 726 675 32 53 726 630 v.vandenlandenbergh@vmm.be 

DE Hans-Dieter Grett Ministerium für Umwelt, Natur und Forsten 
des Landes Schleswig-Holstein 

Postfach 5009 Mercatorstr. 3 D- 24062 Kiel 
D- 24106 Kiel; Germany 

0049/431 988 7348 0049/431 988 7152 hans-dieter.grett@umin.landsh.de 

DE Sabine Rosenbaum Ministerium für Umwelt, Natur und Forsten 
des Landes Schleswig-Holstein 

Postfach 5009 Mercatorstr. 3 D- 24062 Kiel 
D- 24106 Kiel; Germany 

0049/431 988 7993 0049/431 988 7152 sabine.rosenbaum@umin.landsh.de 

DE Thomas  Stratenwerth Bundesministerium für Umwelt, Naturschutz 
u. Reaktorsichercheit, Bonn, Germany 

Bernkastelerstr. 8 D 53175 Bonn; Germany 0049/ 228 305 2750 0049/ 228 305 3334 thomas.stratenwerth@bmu.bund.de 

DK Lisbet  Ogstrup Spatial Planning Department Højbro Plads 4, DK-1200 Copenhagen K 45 33 92 74 61 45 33 32 22 27 lo@mem.dk 
ES Manuel Menéndez Prieto CEDEX Paseo Bajo Virgen del Puerto,3 34 91 3357939 34 91 3357922  manuel.menendez@cedex.es 
ES Teodoro Estrela Confederación Hidrográfica del Júcar Av Blasco Ibañez, 48, 46010 Valencia, 

España 
34 96 3938800 34 96 3938801 teodoro.estrela@chj.mma.es 

ES Javier Ferrer Polo Confederación Hidrográfica del Júcar Av Blasco Ibañez , 48, 46010 Valencia, 
España 

34 96 3938800 34 96 3938801 jferrer@chj.mma.es 

ES Zsigmond Kovács Aquatec, S.A., consultant for the Spanish 
Ministry of Environment 

C/ Mallorca, 270, 08037 Barcelona; Spain 34 93 488 04 58 34 93 215 43 49 zkovacs.mpc@agbaring.com 

ES Josefina Maestu Universidad de Alcalá de Henares, expert of 
the Spanish Ministry of Environment 

Valle de Baztán, 10, Boadilla del Monte, 
28669 Madrid 

34 91 535 06 40 34 91 533 36 63 josefinamaes@inicia.es 
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Country First 
Name Surname Organisation Postal address Phone Fax E-mail address 

ES   Antonio Nieto Llobet Ministerio de Medio Ambiente, Secretaría 
General de Aguas y Costas 

Plaza San Juan de la Cruz s/n; 28071 
Madrid; España 

34 91 597 62 82  antonio.nieto@seac.mma.es 

ES José María Piñero Spanish Permanent Representation Boulevard du Régent 52, bureau 215, B-
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32 2 5098750  jose.pinero@mae.reper.es 

ES   Jose Maria Santafe Ministerio de Medio Ambiente; Dirección 
General de Obras Hidráulicas y Calidad de las 
Aguas 

Plaza San Juan de la Cruz s/n; 28071 
Madrid; España 

34 91 5976528  jose.santafe@sgph.mma.es 

FI Esko Vaskinen Ministry of the Environment/South Savo 
Regional Environment Center 

Jaakarinkatu 14; 50100 Mikkeli; Finland 35815 744 4510 35815 744 4509 esko.vaskinen@ymparisto.fi 

FI Heikki Makinen Finnish Environment Agency Mechelininkatu 34, 00250 Helsinki; Finland +358 9 40300507  heikki.makinen@ymparisto.fi 
FR Bernard Kaczmarek Agence de l'Eau Av. des Arts 53, B-1000 Brussels; Belgium 32 2 545 11 64 32 2 545 11 65 b.kaczmarek@euronet.be 
FR Coralie  Noel Ministry of Ecology and Sustainable 

Development, France 
20, Avenue de Ségur, F-75302 PARIS 07SP 33 1 42 19 13 76 01 42 19 12 94 coralie.noel@ environnement.gouv.fr 

GR Maria Gini Ministry of Development, Head of Department 
of Water and Natural Resources 

Mihalakopolou 80, 10192 Athens; Greece +3 010 7708410 +3 010 7771589 ginim@ypan.gr 

GR Anastasia  Lazarou Ministry of Environment, Physical Planning 
and Public Works, Head of Water Section 

Patission 147 11251 Athens; Greece +3 010 86501 06 +3 010 86629 68 alazarou@edpp.gr 

GR   Maria Mimikou National Technical University of Athens, 
Department of  

Iroon Politehneiou 9, 15773 Zografou +3 010 7722878 +3 010 7722879 mmimik@chi.civil.ntua.gr 

GR   Eleimon Tiligadas Ministry of Environment, Physical Planning 
and Public Works 

Fanarioton 9, 10178 Athens; Greece + 3 010 6464003 +3 010 6428085 etilig@chi.civil.ntua.gr 

IE Pat    Duggan Department of the Environment and Local 
Government 

  Pat_Duggan@environ.irlgov.ie

NL Marc  de Rooy Institute for Inland Water Management and 
Waste Water treatment / RIZA 

PO Box 17 8200; AA Lelystad; The 
Netherlands 

00 31 320 298431 00 31 320 298514 m.dRooy@riza.rws.minvenw.nl 

NL Jetske Verkerk Institute for Inland Water Management and 
Waste Water treatment / RIZA 

PO Box 17 8200; AA Lelystad; The 
Netherlands 

00 31 320 298882 00 31 320 298514 j.verkerk@riza.rws.minvenw.nl 

NL Annet van den Hoek Van den Hoek Consultancy Piet Heinlaan 15    avandenhoek@wxs.nl 
NO Anne Sundbye Norwegian Pollution Control Authority P.Box 8100 Dep., N-0032 Oslo; Norway   anne.sundbye@sft.no 
PT   Adérito Mendes Instituto del Agua    aderito@inag.pt 
PT Simone  Pio Instituto da Água Av. Almirante Gago Coutinho, 1049-066 

Lisboa; Portugal 
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SE Anne  Thorén Swedish Environmental Protection Agency 106 48 Stockholm 46-8-698 12 30 46-8-698 14 80 Anne.thoren@environ.se 
UK     Martin Marsden     martin.marsden@sepa.org.uk
UK Angus  McRobert      angus.mcrobert@doeni.gov.uk 
UK Callum Sinclair  5 Redwood Crescent Peel Park East Filbride 

Strathclyde G74 5PP 
   callum.sinclair@sepa.org.uk

UK Aram Wood Environment Agency of England and Wales  Rio House, Waterside Drive, Aztec West, 
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+44 1454 624 306 +44 1454 624 302 aram.wood@environment-
agency.gov.uk 
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Forestry, Environment and Water Management 
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Name Surname Organisation Postal address Phone Fax E-mail address 
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Environment, Water Development Department  
Water Development Department, CY-1413 
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EEB Jacqui Cuff EEB/Rural Horizons 48 Newtown, Potton, Bedfordshire SG19 
2QJ  

44 17 67 262 670 44 17 67 262 670 jac.cuff@virgin.net 
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